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INVITATION TO TENDER

PROCURING ENTITY:
THE NATIONAL SOCIAL SECURITY FUND
P. O. BOX 30599 - 00100,
NAIROBI, KENYA

CONTRACT NAME AND DESCRIPTION:

PROPOSED PROPERTY REDEVELOPMENT ON PLOT NO. L.R. NO
KISUMU/MUNICIPALITY/BLOCK 8/258 IN KISUMU

1. The National Social Security Fund (NSSF) invites sealed tenders for the construction of the
proposed property redevelopment on Plot No. LR No. Kisumu/Municipality/Block 8/258 in Kisumu
(Tender Ref No. NSSF/ONT/KSM/19/2024/25)

2. Tendering will be conducted under National open competitive method using a standardized tender
document. Tendering is open to all qualified and interested Tenderers. In addition to other post-
qualification requirements, Tenderers must have the following licenses: Main Contractor (NCA 1 -
Building Works), Electrical Installations (NCA 1 & EPRA Class A1), Lift Installations (NCA 1 &
EPRA Class A2) and Mechanical Installations (NCA 1).

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours 0900 to 1600 HRS at the address given below.

4. A complete set of tender documents may be purchased or obtained by interested tenders upon
payment of a non- refundable fees of Kenya Shillings Ten Thousand (KShs. 10,000) in cash or
Banker's Cheque and payable to the address given below. Tender documents may be obtained
electronically from the Website www.nssf.or.ke. Tender documents obtained electronically will be
free of charge.

5. Tender documents may be viewed and downloaded for free from the website www.nssf.or.ke
Tenderers who download the tender document must forward their particulars immediately to
procurement@nssfkenya.co.ke Tel: +254 20 2729911/2710552 to facilitate any further clarification
or addendum.

6.  Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid
for One Hundred and Fifty (180) days from the date of opening of tenders.

7. All Tenders must be accompanied by a tender security of Kenya Shillings Twenty Million with a
validity period of at least 210 days.

8  The Tenderer shall chronologically serialize all pages of the tender documents submitted. Tender
document must be tape bound and not spiral bound. Spiral bound documents shall be
automatically disqualified.

9. Completed tenders must be delivered to the address below on or before 11.00 am on 13" June
2025. Electronic Tenders will not be permitted.

10.  Tenders will be opened immediately after the deadline date and time specified above or any deadline
date and time specified later. Tenders will be publicly opened in the presence of the Tenderers'
designated representatives who choose to attend at the address below.

11.  Late tenders will be rejected.

12.  The addresses referred to above are:
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A. Address for obtaining further information and for purchasing tender documents

The Managing Trustee/CEQO,

The National Social Security Fund,

Social Security Building, Block A Western Wing,
9'" Floor Procurement Office, along Bishops Road,
P. O. Box 30599 - 00100,

Nairobi, KENYA

Email: procurement@nssfkenya.co.ke

Telephone: +254 20 2729911, 2710552

Website: www.nssf.or.ke

B. Address for Submission of Tenders.

The Managing Trustee/CEOQO,

The National Social Security Fund,

Social Security Building, Block A Western Wing,

Tender Box, 2" Floor Procurement Office, along Bishops Road,
P. O. Box 30599 — 00100,

Nairobi, KENYA

Email: procurement@nssfkenya.co.ke

Telephone: +254 20 2729911, 2710552

Website: www.nssf.or.ke

C. Address for Opening of Tenders.

The National Social Security Fund,

Social Security Building, Block A Western Wing,
9 Floor Seminar Room, along Bishops Road,

P. O. Box 30599 — 00100,

Nairobi, KENYA

Email: procurement@nssfkenya.co.ke
Telephone: +254 20 2729911, 2710552

Website: www.nssf.or.ke

Managing Trustee/CEO
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PART 1: TENDERING PROCEDURES



SECTION I - INSTRUCTIONS TO TENDERERS
A GENERAL PROVISIONS

10  Scope of tender

11  The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots
(contracts) of this Tender Document are specified in the TDS.

12 Throughout this tendering document:

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax,
including if specified in the TDS, distributed or received through the electronic-procurement
system used by the Procuring Entity) with proof of receipt;

b) if'the context so requires, “singular” means “plural” and vice versa;

¢) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is
any day that is an official working day of the Procuring Entity. It excludes official public
holidays.

20  Fraud and corruption

21  The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent
practice and a declaration that the person or his or her sub-contractors are not debarred from
participating in public procurement proceedings.

22 The Procuring Entity requires compliance with the provisions of the Competition Act 2010,
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect,
Tenders shall be required to complete and sign the “Certificate of Independent Tender
Determination” annexed to the Form of Tender.

23 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to
inspect all accounts, records and other documents relating to any initial selection process, pre-
qualification process, tender submission, proposal submission, and contract performance (in the
case of award), and to have them audited by auditors appointed by the Procuring Entity.

24 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the
firms or their Affiliates competing for a specific assignment do not derive a competitive advantage
from having provided consulting services related to this tender. To that end, the Procuring Entity
shall indicate in the Data Sheet and make available to all the firms together with this tender
document all information that would in that respect give such firm any unfair competitive
advantage over competing firms.

30 Eligible tenderers

31 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to
ITT 3.8, or an individual or any combination of such entities in the form of a joint venture (JV)
under an existing agreement or with the intent to enter into such an agreement supported by a letter
of intent. In the case of a joint venture, all members shall be jointly and severally liable for the
execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a
Representative who shall have the authority to conduct all business for and on behalf of any and
all the members of the JV during the tendering process and, in the event the JV is awarded the
Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes
of the same Tender. The maximum number of JV members shall be specified in the TDS.

32  Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations in
which they have a substantial or controlling interest shall not be eligible to tender or be awarded a
contract. Public Officers are also not allowed to participate in any procurement proceedings.

33 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest
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shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of
this tendering process, if the tenderer:

a)  Directly or indirectly controls, is controlled by or is under common control with another tenderer;
b)  Receives or has received any direct or indirect subsidy from another tenderer;
c) Has the same legal representative as another tenderer;

d)  Has arelationship with another tenderer, directly or through common third parties, that puts
it in a position to influence the tender of another tenderer, or influence the decisions of the
Procuring Entity regarding this tendering process;

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly
related to consulting services for the preparation or implementation of the contract specified
in this Tender Document;

h)  Has a close business or personal relationship with senior management or professional staff
of the Procuring Entity who has the ability to influence the bidding process and:

1)  Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

i1) May be involved in the implementation or supervision of such Contract unless the
conflict stemming from such relationship has been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and execution of the Contract.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor
in a separate tender or be part of another joint venture for the purposes of the same Tender. A firm
that is not a tenderer or a JV member may participate as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9.
A Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall apply to
the determination of the nationality of proposed sub-contractors or sub-consultants for any part of
the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to
tender or be awarded a contract. The list of debarred firms and individuals is available from the
website of PPRA www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender
and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the following
conditions, i.e. if it is:

1) A legal public entity of Government and/or public administration,

i1)  financially autonomous and not receiving any significant subsidies or budget support from
any public entity or Government, and,

(iii) operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

Firms and individuals shall be ineligible if their countries of origin are:
(a)  Asamatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person,
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or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the
Procuring Entity, as the Procuring Entity shall reasonably request.

310 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disqualified. Information required to
enable the Procuring Entity determine if this condition is met shall be provided for this purpose in
“SECTION III - EVALUATION AND QUALIFICATION CRITERIA, Item 9.

311 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, if it
is registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does
not subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding
provisional sums. JVs are considered as foreign tenderers if the individual member firms registered
in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not subcontract to
foreign firms more than 10 percent of the contract price, excluding provisional sums.

312 The National Construction Authority Act of Kenya requires that all local and foreign contractors
be registered with the National Construction Authority and be issued with a Registration Certificate
before they can undertake any construction works in Kenya. Registration shall not be a condition
for tender, but it shall be a condition of contract award and signature. A selected tenderer shall be
given opportunity to register before such award and signature of contract. Application for
registration with National Construction Authority may be accessed from the website

www.nca.go.ke.

313 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will
be required to seek for exemption from the Competition Authority. Exemption shall not be a
condition for tender, but it shall be a condition of contract award and signature. A JV tenderer shall
be given opportunity to seek such exemption as a condition of award and signature of contract.
Application for exemption from the Competition Authority of Kenya may be accessed from the

website www.cak.go.ke.

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax
obligations by producing valid tax compliance certificate or tax exemption certificate issued by the
Kenya Revenue Authority.

40  Eligiblegoods, equipment, and services

41  Goods, equipment and services to be supplied under the Contract may have their origin in any
country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be
required to provide evidence of the origin of Goods, equipment and services.

42  Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

50  Tenderer's responsibilities

51  The tenderer shall bear all costs associated with the preparation and submission of his/her tender,
and the Procuring Entity will in no case be responsible or liable for those costs.

52  The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary
for preparing the tender and entering into a contract for construction of the Works. The costs of
visiting the Site shall beat the tenderer's own expense.

53  The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity
to enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.
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70

71

72

73

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below,
and which should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures

Section I — Instructions to Tenderers

Section II — Tender Data Sheet (TDS)

Section III- Evaluation and Qualification Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VIII - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract
documents. Unless obtained directly from the Procuring Entity, the Procuring Entity is not
responsible for the completeness of the Tender document, responses to requests for clarification,
the minutes of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda
to the Tender document in accordance with ITT 10. Incase of any contradiction, documents
obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

Clarification of Tender Document, Site Visit, Pre-tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity
in writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the
pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond
in writing to any request for clarification, provided that such request is received no later than the
period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity
shall forward copies of its response to all tenderers who have acquired the Tender documents in
accordance with ITT 7.4, including a description of the inquiry but without identifying its source.
If so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web
page identified in the TDS. Should the clarification result in changes to the essential elements of
the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8 and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The
Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting
will be held, when and where. The Tenderer's designated representative is invited to attend a pre-
arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and
the pre-tender meeting will be to clarify issues and to answer questions on any matter that may be
raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not
later than the period specified in the TDS before the meeting.
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74  Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the
text of the questions asked by Tenderers and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the
Tender Documents. Minutes shall not identify the source of the questions asked.

75  The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-
arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. Any
modification to the Tender Documents that may become necessary as a result of the pre-arranged
site visit and those of the pre-tender meeting shall be made by the Procuring Entity exclusively
through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender
meeting. Non-attendance at the pre-arranged site visit and the pre-tender meeting will not be a
cause for disqualification of a Tenderer.

80 Amendment of Tender Documents

81 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tender Documents by issuing addenda.

8  Any addendum issued shall be part of the Tender Documents and shall be communicated in writing
to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity
shall also promptly publish the addendum on the Procuring Entity's website in accordance with ITT
7.5.

83  Togive Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant
to ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and
the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or
outcome of the tendering process.

10.0 Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents
and printed literature that are part of the Tender may be in another language provided they are
accompanied by an accurate and notarized translation of the relevant passages into the English
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.

110 Documents Comprising the Tender

111 The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;

¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordance with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;

h) Any other document required in the TDS.

112 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of
the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute
a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed JV Agreement. Change of
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membership and conditions of the JV prior to contract signature will render the tender liable for
disqualification.

12.0 Form of Tender and Schedules

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without
any alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3.
All blank spaces shall be filled in with the information requested. The Tenderer shall
chronologically serialize all pages of the tender documents submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if
any, paid or to be paid to agents or any other party relating to this Tender.

13.  Alternative Tenders
131 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

132 When alternative times for completion are explicitly invited, a statement to that effect will be
included in the TDS, and the method of evaluating different alternative times for completion will
be described in Section III, Evaluation and Qualification Criteria.

133 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described
in the Tender Documents and shall further provide all information necessary for a complete
evaluation of the alternative by the Procuring Entity, including drawings, design calculations,
technical specifications, breakdown of prices, and proposed construction methodology and other
relevant details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

134  When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for
their evaluating, and described in Section VII, Works' Requirements.

140 Tender Prices and Discounts

141 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of
Tender and in the Bills of Quantities shall conform to the requirements specified below.

142 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed covered
by the rates for other items in the Bill of Quantities and will not be paid for separately by the
Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to be not
included in the Tender, and provided that the Tender is determined substantially responsive
notwithstanding this omission, the average price of the item quoted by substantially responsive
Tenderers will be added to the Tender price and the equivalent total cost of the Tender so
determined will be used for price comparison.

143  The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price
of the Tender, including any discounts offered.

144  The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 12.1.

145 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject
to adjustment during the performance of the Contract in accordance with the provisions of the
Conditions of Contract, except in cases where the contract is subject to fluctuations and
adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and weightings
for the price adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity
may require the Tenderer to justify its proposed indices and weightings.

146 Where tenders are being invited for individual lots (contracts)or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall
specify in their Tender the price reductions applicable to each package, or alternatively, to
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4,
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provided the Tenders for all lots (contracts) are opened at the same time.

147  All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in
the rates and prices and the total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment

2 B

The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

152  Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by
the Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency
requirements, limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the
Appendix to Tender and shall be based on the exchange rate provided by the Central Bank of
Kenya on the date 30 days prior to the actual date of tender opening. Such exchange rate shall
apply for all foreign payments under the Contract.

153 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction,
their local and foreign currency requirements, and to substantiate that the amounts included in the
unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed breakdown of the foreign currency requirements shall be
provided by Tenderers.

16.0 Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in
sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's
requirements and the completion time.

170 Documents Establishing the Eligibility and Qualifications of the Tenderer

171  Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

172 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications
to perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

173 If a margin of preference applies as specified in accordance with ITT 33.1, national tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

174  Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contractor or group of contractors qualifies for a
margin of preference. Further the information will enable the Procuring Entity identify any actual
or potential conflict of interest in relation to the procurement and/or contract management
processes, or a possibility of collusion between tenderers, and thereby help to prevent any corrupt
influence in relation to the procurement process or contract management.

175 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justified for a
tenderer to keep information relating to its ownership and control confidential where it is tendering
to undertake public sector work and receive public sector funds. Thus, confidentiality will not be
accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to
provide required information on its ownership and control.

176 The Tenderer shall provide further documentary proof, information or authorizations that the
Procuring Entity may request in relation to ownership and control which information on any
changes to the information which was provided by the tenderer under ITT 6.4. The obligations to
require this information shall continue for the duration of the procurement process and contract
performance and after completion of the contract, if any change to the information previously
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provided may reveal a conflict of interest in relation to the award or management of the contract.

177  All information provided by the tenderer pursuant to these requirements must be complete, current
and accurate as at the date of provision to the Procuring Entity. In submitting the information
required pursuant to these requirements, the Tenderer shall warrant that the information submitted
is complete, current and accurate as at the date of submission to the Procuring Entity.

178 If a tenderer fails to submit the information required by these requirements, its tender will be
rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a
reasonable degree the information submitted by a tenderer pursuant to these requirements, then the
tender will be rejected.

179 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows
any conflict of interest which could materially and improperly benefit the tenderer in relation to the
procurement or contract management process, then:

1)  If the procurement process is still ongoing, the tenderer will be disqualified from the procurement
process,

ii) if the contract has been awarded to that tenderer, the contract award will be set aside pending
the outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other persons have committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is incomplete, in accurate or
out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will
ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any
such act was not material, or was due to genuine error which was not attributable to the intentional
act, negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 22). A tender valid for a shorter period shall be rejected by the
Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring
Entity may request Tenderers to extend the period of validity of their Tenders. The request and the
responses shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it
shall also be extended for thirty (30) days beyond the deadline of the extended validity period. A
Tenderer may refuse the request without forfeiting its Tender security. A Tenderer granting the
request shall not be required or permitted to modify its Tender.

190 Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the
amount and currency specified in the TDS. A Tender-Securing Declaration shall use the form
included in Section IV, Tender Forms.

192 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand
guarantee in any of the following forms at the Tenderer's option:

D cash;
ii)  a bank guarantee;

iii)  a guarantee by an insurance company registered and licensed by the Insurance Regulatory
Authority listed by the Authority;

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of
Kenya, from a reputable source, and an eligible country.

193  If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank
shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security
shall be valid for thirty (30) days beyond the original validity period of the Tender, or beyond any
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period of extension if requested under ITT 18.2.

194  If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration
shall be rejected by the Procuring Entity as non-responsive.

195 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the
Contract and furnishing the Performance Security and any other documents required in the TDS.
The Procuring Entity shall also promptly return the tender security to the tenderers where the
procurement proceedings are terminated, all tenders were determined non-responsive or a bidder
declines to extend tender validity period.

196  The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

197  The Tender Security may be forfeited or the Tender-Securing Declaration executed:
a) ifa Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or
b) if the successful Tenderer fails to: -
1)  sign the Contract in accordance with ITT 47; or

i1) furnish a Performance Security and if required in the TDS, and any other documents
required in the TDS.

198  Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA
todebars the Tenderer from participating in public procurement as provided in the law.

199  The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV
that submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at
the time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names
of all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

1910 A tenderer shall not issue a tender security to guarantee itself.
200 Format and Signing of Tender

201  The Tenderer shall prepare one original of the documents comprising the Tender as described in
ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with
ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies
of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of
any discrepancy between the original and the copies, the original shall prevail.

202  Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential
to their business. This may include proprietary information, trade secrets, or commercial or
financially sensitive information.

203  The original and all copies of the Tender shall be typed or written in indelible ink and shall be
signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall
consist of a written confirmation as specified in the TDS and shall be attached to the Tender. The
name and position held by each person signing the authorization must be typed or printed below
the signature. All pages of the Tender where entries or amendments have been made shall be signed
or initialed by the person signing the Tender.

204  In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV
on behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of
attorney signed by their legally authorized representatives.

205 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by
the person signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS

210 Sealing and Marking of Tenders
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211  The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or
in a single sealed container bearing the name and Reference number of the Tender, addressed to
the Procuring Entity and a warning not to open before the time and date for Tender opening date.
Within the single envelope, package or container, the Tenderer shall place the following separate,
sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described in ITT 11; and

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL —ALTERNATIVE
TENDER?”, the alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”,
all required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) Dbear the name and address of the Procuring Entity,
b) bear the name and address of the Tenderer; and

¢) bear the name and Reference number of the Tender.

212 If an envelope or package or container is not sealed and marked as required, the Procuring Entity
will assume no responsibility for the misplacement or premature opening of the Tender. Tenders
misplaced or opened prematurely will not be accepted.

20 Deadline for Submission of Tenders

221  Tenders must be received by the Procuring Entity at the address specified in the TDS and no later
than the date and time also specified in the TDS. When so specified in the TDS, tenderers shall
have the option of submitting their Tenders electronically. Tenderers submitting Tenders
electronically shall follow the electronic Tender submission procedures specified in the TDS.

222 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations
of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject
to the deadline as extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission
of tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the
deadline for submission of Tenders shall be declared late, rejected, and returned unopened to the
Tenderer.

240 Withdrawal, Substitution, and Modification of Tenders

241 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending
a written notice, duly signed by an authorized representative, and shall include a copy of the
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies).
The corresponding substitution or modification of the Tender must accompany the respective
written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices
do not require copies), and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders,
in accordance with ITT 22.

242 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the
Tenderers.

243 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer
on the Form of Tender or any extension thereof.

25. Tender Opening
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Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in
the presence of Tenderers' designated representatives who chooses to attend. Any specific
electronic Tender opening procedures required, if electronic Tendering is permitted in accordance
with ITT 22.1, shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with
the corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal
shall be permitted unless the corresponding withdrawal notice contains a valid authorization to
request the withdrawal and is read out at Tender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but
returned to the Tenderer. No Tender substitution shall be permitted unless the corresponding
substitution notice contains a valid authorization to request the substitution and is read out at
Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorization to request the modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening
shall be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities
(to be decided on by the tender opening committee) are to be initialed by the members of the tender
opening committee attending the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor
reject any Tender (except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;

¢) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required,;

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes.
A copy of the tender opening register shall be distributed to all Tenderers.

EVALUATION AND COMPARISON OF TENDERS
Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not
be disclosed to Tenderers or any other persons not officially concerned with the Tender process
until information on Intention to Award the Contract is transmitted to all Tenderers in accordance
with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or
Contract award decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it
shall do so in writing.

Clarification of Tenders
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271 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of'its tender,
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in
response to a request by the Procuring Entity shall not be considered. The Procuring Entity's request
for clarification and the response shall be in writing. No change, including any voluntary increase
or decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except
to confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation
of the tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

280 Deviations, Reservations, and Omissions

281 During the evaluation of tenders, the following definitions apply: -
a) “Deviation” is a departure from the requirements specified in the tender document;
b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance
of the requirements specified in the tender document; and
c) “Omission” is the failure to submit part or all of the information or documentation required
in the Tender document.

290 Determination of Responsiveness

291 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of
the tender itself, as defined in ITT 11.

292 A substantially responsive Tender is one that meets the requirements of the Tender document
without material deviation, reservation, or omission. A material deviation, reservation, or omission
is one that, if accepted, would:

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the
Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's
rights or the tenderer's obligations under the proposed contract;

¢) ifrectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

293  The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met
without any material deviation, reservation or omission.

294 If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

300 Non-material Non-conformities

301 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

302 Provided that a Tender is substantially responsive, the Procuring Entity may request that the
tenderer submit the necessary information or documentation, within a reasonable period of time, to
rectify non-material non-conformities in the tender related to documentation requirements.
Requesting information or documentation on such non-conformities shall not be related to any
aspect of the price of the tender. Failure of the tenderer to comply with the request may result in
the rejection of its tender.

303 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable
non-material non-conformities related to the Tender Price. To this effect, the Tender Price shall be

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or
component in the manner specified in the TDS.

310 Arithmetical Errors
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311 The tender sum as submitted and read out during the tender opening shall be absolute and final and
shall not be the subject of correction, adjustment or amendment in any way by any person or entity.

312 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the
following basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender,
shall lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity,
subtotal and total bid price shall be considered as a major deviation that affects the substance
of the tender and shall lead to disqualification of the tender as non-responsive. and

c¢) if'there is a discrepancy between words and figures, the amount in words shall prevail

313 Tenderers shall be notified of any error detected in their bid during the notification of award.
32.0 Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a
single currency as specified in the TDS.

330 Margin of Preference and Reservations

331 A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where
the contract exceeds the value/threshold specified in the Regulations.

332 A margin of preference shall not be allowed unless it is specified so in the TDS.

333 Contracts procured on basis of international competitive tendering shall not be subject to
reservations exclusive to specific groups as provided in ITT 33.4.

334 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living
with disability, as the case may be), and who are appropriately registered as such by the authority
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically
indicates that only businesses or firms belonging to the specified group are eligible to tender. No
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in
the Tender documents, the invitation to tender will be open to all interested tenderers.

340 Nominated Subcontractors

341 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements
between the main contractor and the nominated subcontractor.

342 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully
qualified for their parts of the Works.

343 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity
in the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in
which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be
added to the qualifications of the Tenderer.

35  Evaluation of Tenders

351 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the
Lowest Evaluated Tender in accordance with ITT 40.

352 Toevaluate a Tender, the Procuring Entity shall consider the following:
a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and
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contingencies, if any, but including Daywork items, where priced competitively;
b)  price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT 32;

d)  price adjustment due to quantifiable non-material non-conformities in accordance with ITT
30.3; and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

353  The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be considered in Tender evaluation.

354  Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one
or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers based on one lot (contract) or
based on a combination of lots (contracts), will be specified in Section III, Evaluation and
Qualification Criteria. In the case of multiple lots or contracts, tenderer will be required to prepare
the Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

370 Abnormally low tenders and abnormally high tenders
Abnormally Low Tenders

371 An Abnormally Low Tender is one where the Tender price, in combination with other elements of
the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in
regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine
competition between Tenderers is compromised.

372 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender price
in relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation
of risks and responsibilities and any other requirements of the Tender document.

373  After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender
Price, the Procuring Entity shall reject the Tender.

Abnormally high tenders

374 An abnormally high tender price is one where the tender price, in combination with other
constituent elements of the Tender, appears unreasonably too high to the extent that the Procuring
Entity is concerned that it (the Procuring Entity) may not be getting value for money or it may be
paying too high a price for the contract compared with market prices or that genuine competition
between Tenderers is compromised.

375 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if
the specifications, scope of work and conditions of contract are contributory to the abnormally high
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason
for the high tender price. The Procuring Entity shall proceed as follows:

1)  If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's
budget considerations.

il) If specifications, scope of work and/or conditions of contract are contributory to the
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender
for the contract based on revised estimates, specifications, scope of work and conditions of
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contract, as the case may be.

376 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before

retendering.
380 Unbalanced and/ or front-loaded tenders
381 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is

seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the
consistency of the tender prices with the scope of works, proposed methodology, schedule and any
other requirements of the Tender document.

382 After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a)  accept the Tender;
b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price;

¢) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying
too much for undelivered works;

d)  reject the Tender,
390 Qualifications of the tenderer

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the
qualifying criteria specified in Section 111, Evaluation and Qualification Criteria.

392 The determination shall be based upon an examination of the documentary evidence of the
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall
not take into consideration the qualifications of other firms such as the Tenderer's subsidiaries,
parent entities, affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the
Tender document), or any other firm(s) different from the Tenderer.

393 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A
negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next
lowest evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

400 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a)  Most responsive to the Tender document; and
b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender
process and reject all Tenders at any time prior to Contract Award, without there by incurring any
liability to Tenderers. In case of annulment, all Tenders submitted and specifically, Tender

securities, shall be promptly returned to the Tenderers.

F. AWARD OF CONTRACT

42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
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determined to be the Lowest Evaluated Tender.

430 Notice of Intention to Enter into a Contract/Notification of Award

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to all
tenderers which shall contain, at a minimum, the following information:

a)  the name and address of the Tenderer submitting the successful tender;

b)  the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) the expiry date of the Standstill Period; and

e) instructions on how to request a debriefing and/ or submit a complaint during the stand still
period;

40 Stand still Period

441 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow
any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill
Period shall not apply.

442 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted
to each Tenderer the Notification of Intention to Enter into a Contract with the successful
Tenderer.

450 Debriefing by The Procuring Entity

451 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in
ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a
debriefing on specific issues or concerns regarding their tender. The Procuring Entity shall provide
the debriefing within five days of receipt of the request.

452 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall
bear its own costs of attending such a debriefing meeting.

46.0 Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified
in ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the
Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award
shall request the successful tenderer to furnish the Performance Security within 21 days of the date
of the letter.

470 Signing of Contract
471 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and
upon the parties meeting their respective statutory requirements, the Procuring Entity shall send

the successful Tenderer the Contract Agreement.

472  Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall
sign, date, and return it to the Procuring Entity.

473 The written contract shall be entered into within the period specified in the notification of award
and before expiry of the tender validity period.

480 Performance Security

481 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in
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the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in
writing that a correspondent bank is not required.

482 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity
may award the Contract to the Tenderer offering the next Best Evaluated Tender.

483 Performance security shall not be required for contracts estimated to cost less than the amount
specified in the Regulations.

490 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum,
the notice shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender
opening.

50.0 Procurement related Complaints and Administrative Review
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.
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SECTION II - TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
A. General
ITT11 The name of the contract is Proposed Property Redevelopment on Plot No. LR No.
Kisumu/Municipality/Block 8/258 in Kisumu (Tender Ref No.
NSSF/ONT/KSM/19/2024/25)

The reference number of the is NSSF/ONT/KSM/19/2024/25

The number and identification of lots (contracts) comprising this Tender are
[insert number and identification of lots (contracts)]

Not applicable. The Contract shall be let as one lot.

ITT 2.4 The Information made available on competing firms is as follows:
Not applicable

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:
Lexicon Plus Ion Ltd.’s Consortium

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: Not Applicable.
(Joint Ventures are not eligible for this bid).

B. Contents of Tender Document
ITT71 (1) The Tenderer will submit any request for clarifications in writing at the Address
procurement(@nssfkenya.co.ke

to reach the Procuring Entity not later than Eight (8) days prior to the date of
submission of tenders.

(i1) The Procuring Entity shall respond to the requests through
procurement@nssfkenya.co.ke or publish it’s response at the website www.nssf.or.ke
and Public Procurement Information Portal

ITT 7.2 (A) A pre-arranged Pre-tender site visit shall not take place.

(B) Pre-Tender meeting shall not take place.

ITT7.3 Not applicable
ITT 7.5 Not applicable
ITT9.1 For Clarification of Tender purposes, for obtaining further information and for

purchasing tender documents, the Procuring Entity’s address is:
The CEO/Managing Trustee,
The National Social Security Fund,
Social Security Building, Block A Western Wing,
9" Floor Procurement Office, along Bishops
Road,

P. O. Box 30599 — 00100,
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Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

Nairobi, KENYA
Email: procurement@nssfkenya.co.ke
Telephone: +254 20 2729911, 2710552

C. Preparation of Tenders

ITT11.1 The Tenderer shall also submit the following additional documents in its Tender:

(h) i.  Main Contractor, Building & Civil Works (NCA 1 - Building Works
valid annual license & registration certificate),

ii.  Electrical Installations (NCA 1 valid annual license & registration
certificate & EPRA Class Al certificate),

iii.  Lift Installations (NCA 1 wvalid annual license & registration
certificate, & EPRA Class A2) and

iv.  Mechanical Installations (NCA 1 valid annual license & registration
certificate) & Plumber’s & Drain Layer’s certificates).

v.  Declaration that the tenderer shall comply with all labour laws and the
minimum wage regulations

vi.  Submit proof that they are compliant with all statutory remittances to
National Social Security Fund as at the deadline date for tender
submission

ITT 13.1 Alternative Tenders shall not be considered.

ITT 13.2 Alternative times for completion shall be permitted but subject to such alternative
time not exceeding the standard completion time of 78 weeks.

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works:
None

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed.

ITT 15.2 Foreign currency requirements not allowed.

(@)

ITT 18.1 The Tender validity period shall be 180 days.

ITT 18.2 (a) The Number of days beyond the expiry of the initial tender validity period will be
90 days.

(b) The Tender price shall be adjusted by the following percentages of the tender
price:

(1) By 1% of'the local currency portion of the Contract price adjusted to reflect local
inflation during the period of extension,

and

(ii) By % the foreign currency portion of the Contract price adjusted to
reflect the international inflation during the period of extension.- Not applicable

ITT 19.1 Tender shall provide a Tender Security

The type of Tender Security shall be an on-demand Guarantee from either a reputable
bank, a financial institution licensed by the Central Bank of Kenya or an insurance
company approved by PPRA for Kenya Shillings Twenty Million (KSh.
20,000,000.00). The tenderer security shall be valid for a period of thirty (30) days
beyond the date of tender validity.

ITT 20.1 In addition to the original of the Tender, the number of copies is: Three (3).

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall
consist of a signed power of attorney of the signatory of the tender to commit the
tenderer.
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Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

D. Submission and Opening of Tenders

ITT 21.1 This sub-clause is deleted entirely and replaced with the following:-

The Tenderer shall deliver the Tender in a sealed package(s),

1. to the address provided in the Invitation to Tender

2. addressed to the Procuring Entity

3. bearing the name and reference number of the Tender as defined in the Invitation
to Tender

4. marked with the warning not to open before the time and date for the Tender
opening date

5. Without marking the name and address of the Tenderer

Inside the package, the Tenderer shall place the following separately sealed inner
envelopes or packages
6. In an envelope or package marked “TECHNICAL PROPOSAL”
a) An inner envelope or package marked “ORIGINAL - TECHNICAL
PROPOSAL” comprising all Tender documents as described in ITT
21.1.8 below and
b) An inner envelope or package marked “COPIES - TECHNICAL
PROPOSAL” comprising 3 sets (each set bound separately) of all Tender
documents as described in ITT 21.1.8 below and

7. In an envelope or package marked “FINANCIAL PROPOSAL”
¢) An inner envelope or package marked “ORIGINAL - FINANCIAL
PROPOSAL” comprising all Tender documents as described in ITT
21.1.9 below and
d) An inner envelope or package marked “COPIES - FINANCIAL
PROPOSAL” comprising 3 sets (each set bound separately) of all Tender
documents as described in ITT 21.1.9 below and

The TECHNICAL PROPOSAL and FINANCIAL PROPOSAL envelopes or packages
shall:
a) Bear the name and address of the Procuring Entity
b) Bear the name and address of the Tenderer
¢) Bear the name and reference number of the Tender as defined in the Invitation
to Tender

Only the Financial Proposals of those Tenderers who qualify at the Technical
Evaluation shall be opened and evaluated. Tenderers shall be invited to the opening of
the Financial Proposals at least one business day before the opening date.

8. The Technical Proposal shall comprise of these Instructions to Tenderers,
Preliminary/Mandatory requirements, which include all documents comprising of
the tender as described in ITT 11, but EXCLUDING ITT 11.1 (a), (b) & (d)

9. The Financial Proposal shall comprise of
a) Duly filled and signed Form of Tender
b) Priced Bills of Quantities
¢) Duly filled Form of Alternative Tender (is applicable)

Any tenderer who does not submit the completed and signed Form of Tender in the
Financial Proposal shall be deemed to be non-responsive

ITT 22.1 For Tender submission purposes only, the Procuring Entity’s address is:
The CEO/Managing Trustee,

The National Social Security Fund,

Social Security Building, Block A Western Wing,

Tender Box, 2" Floor Procurement Office, along Bishops Road,
P. O. Box 30599 — 00100,
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Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

Nairobi, KENYA
Email: procurement@nssfkenya.co.ke
Telephone: +254 20 2729911, 2710552

Date and time for submission of Tenders is 13" June 2025 at 11.00 am

Tenderers shall not submit tenders electronically.

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of
Tenders provided below:

The National Social Security Fund,

Social Security Building, Block A Western Wing,

4" Floor Seminar Room, along Bishops Road,

P. O. Box 30599 - 00100,

Nairobi, KENYA

Email: procurement@nssfkenya.co.ke

Telephone: +254 20 2729911, 2710552

Date and time of tender opening is 13™" June 2025 at 11.00 am

Pursuant to the provisions of section 73.1 (b), this tender shall have a Technical
Evaluation stage and as such the tender sums shall not be read at the tender
opening

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the
electronic tender submission procedures specified below:
Not applicable

E. Evaluation, and Comparison of Tenders

ITT 30.3 The adjustment shall be based on the average price of the item or component as
quoted in other substantially responsive Tenders. If the price of the item or component
cannot be derived from the price of other substantially responsive Tenders, the
Procuring Entity shall use its best estimate.

ITT Arithmetic errors check will be done for five lowest technically responsive bidders.
31.2(b)(ii) | The arithmetic check will only be for purposes of evaluation and contract management
for the successful bidder and the Tender Sum shall not be adjusted for any cause
arising thereof.

A bid with a total arithmetic error lying between 0 to + 3% of the tender sum shall not
be considered a major deviation.

A total arithmetic error that does not lie within 0 to + 3% of the tender sum shall be a
major deviation and will lead to the rejection of the tender.

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only
to convert at the selling exchange rate all Tender prices expressed in various
currencies into a single currency is: Kenya Shilling

The source of exchange rate shall be: The Central bank of Kenya (mean rate)

The date for the exchange rate shall be: Not applicable. This tender shall be priced
entirely and solely in Kenya Shillings.

ITT 33.2 A margin of preference shall not apply.
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Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

ITT 33.4 The invitation to tender is extended to the following group that qualify for
Reservations. Not applicable

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the
Works by subcontractors selected in advance.

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting
permitted is: 30% of the total contract amount. Tenderers planning to subcontract more
than 10% of total volume of work shall specify, in the Form of Tender, the activity (ies) or
parts of the Works to be subcontracted along with complete details of the subcontractors
and their qualification and experience.

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose
Specialized Subcontractors are designated as follows:

Electrical Installations (General installations, Structured cabling, ICT & Security)
Mechanical Installations (Plumbing, Drainage & Fire Fighting)

Lift Installations

Waterproofing

For the above-designated parts of the Works that may require Specialized Subcontractors,
the relevant qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation.

ITT 35.2 Additional requirements apply. These are detailed in the evaluation criteria in Section
(e) III, Evaluation and Qualification Criteria.
ITT 48.1 Other documents required in addition to the Performance Security are

e Detailed Works program showing critical path activities in Microsoft Project
format (Hardcopy and soft copy)

e Cashflow projects linked to the Works Program

e Proof of all insurances required in the contract (Insurances for Works,
Contractor’s all risk, etc)

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the
“Notice of Intention to Award the Contract” herein and are also available from the
PPRA Website www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should
submit its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

For the attention: Bethuel Chemitei

Title/position: Supply Chain Manager

Procuring Entity: National Social Security Fund

Email address: procurement@nssfkenya.co.ke

In summary, a Procurement-related Complaint may challenge any of the following
(among others):

(1) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA

10

11

2.0

GENERAL PROVISIONS

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.
No other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and
Works for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya
Shilling equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on the
last day of the respective calendar year (in which the amounts for that year is to be converted) was
originally established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(¢) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any
error in determining the exchange rates in the Tender may be corrected by the Procuring Entity.

EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders
and arrive at the Lowest Evaluated Tender.

The tender that (i) meets the qualification criteria, (ii) has been determined to be substantially responsive
to the Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price shall be
selected for award of contract.
The evaluation process shall be done in three stages as listed below:

I.  Preliminary/Mandatory examination for Determination of Responsiveness

II. Technical Evaluation

I1I1. Financial Evaluation

STAGE I - PRELIMINARY/MANDATORY EXAMINATION FOR DETERMINATION OF
RESPONSIVENESS

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility
criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in
meeting the requirements provided for in the preliminary evaluation criteria outlined below. The
Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides
very clear guide on how to deal with review of these requirements. Tenders that do not pass the
Preliminary Examination will be considered non- responsive and will not be considered further.

This stage of evaluation shall involve examination of the qualification conditions as set out in the Tender
Advertisement Notice or this Tender Document and any other conditions stated in the Tender document.
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L. Preliminary / Mandatory Requirements

Item|Qualification| Criteria Document To be Requirements met or Not
No. [Subject Qualification of Bidder |Completed Met
Requirements Single
Entity
1 [Form of The Form of Tender and Must meet [Form of Tender |- Completed without
Tender Schedules forms. All blank |requirement alterations to the text
spaces shall be filled in with - Properly filled on the
the information requested. tenderer’sletterhead and
ITT 12.1 signed by authorized
signatory
- Completion time is within
the standard completion
time
2 Bid Security [Bid security of KSh. Must meet [Form of Tender |- Completed
20,000,000 valid for not less [requirement [Security - Properly filled and signed
than 210 days from Tender by authorized signatory of
closing date the Issuer
3 [Nationality [Nationality in accordance = [Must meet [Forms ELI-1.1 |- Attach proof of Citizenship
with ITT 3.6 requirement [and 1.2 and Directors
shareholding.
- Filled, signed and stamped
Tender Information
- CR12
4 |Tax Has produced a current tax ~ [Must meet - Attach Valid Tax
obligations for |clearancecertificate or tax requirement Clearance
Kenyan exemption certificateissued
Tender by Kenya Revenue Authority
in accordance with ITT 3.14.
5 [Power of Written Power of Attorney of[Must meet - Signed Power of Attorney
|Attorney the signatory of the tender to frequirement
commit the tenderer as per
ITT 20.3
6 (Conflictof |[No conflicts of interest in Must meet [Eligibility- - Properly Filled, Stamped
Interest accordance with ITT 3.3. If [requirement [Confidential and Signed
information submitted by a Business
tendered pursuant to these Questionnaire
requirements, or obtained by
the Procuring Entity shows
any conflict of interest which
could materially and
improperly benefit the
tenderer in relation to the
[procurement or contract
management process ITT
17.9
7 [PPRA INot having been declared  [Must meet [Eligibility- - Obtain from PPRA
Eligibility ineligible by the PPRA as  [requirement [Business website
described in ITT 3.7 Questionnaire
8  [Eligibility-  |All information provided by [Must meet [Eligibility- - Properly filled, signed
Confidential |[the tenderer pursuant to these requirement Confidential and certified
Business requirements must be Business
Questionnaire [complete, current and Questionnaire - Provide all required

accurate as at the date of
provision to the Procuring
Entity ITT 17.7

If a tenderer fails to submit
the information required by
these requirements, its tender

will be rejected ITT 17.8

information
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9 [Certificate of |All information provided by [Must meet [Certificate of - Properly Filled, Stamped
Independent [the tenderer pursuant to these requirement Independent and Signed
Tender requirements must be Tender
Determinationcomplete, current and Determination
accurate as at the date of
provision to the Procuring
Entity ITT 17.7
If a tenderer fails to submit
the information required by
these requirements, its tender
will be rejected ITT 17.8
10 [Self- A Tenderer that has been Must meet [FORM SD1 - Properly Filled, Stamped
Declaration |debarred from participating [requirement and Signed
debarment  [in public procurement shall The list of debarred firms
(PPAD ACT |be ineligible to tender or be and individuals is available
2015) awarded a contract ITT 3.7 from the website of
PPRAwww.ppra.go.ke.
11 [Self- IA tenderer shall not be Must meet [FORM SD2 - Properly Filled, Stamped
Declaration onfinvolved in corrupt, coercive, requirement and Signed
Corruption /  |obstructive or fraudulent
Fraudulent [practice. A tenderer that
Practices is proven to have been
involved in any of these
practices shall be
automatically disqualified
ITT 3.4 Section 62 PPAD
ACT 2015
12 |Declaration |Public Procurement & Asset [Must meet [Declaration and |- Properly Filled, Stamped
and Disposal Act, 2015, requirement (Commitment to andSigned
Commitment [Regulations and the Code of the
tothe Ethics for persons Code of Ethics
Code of participating in Public
Ethics Procurement and Asset
Disposal and my
responsibilities under the
Code Section 66 PPAD Act
2015
13 [Bill of Bill of Quantities, shallbe  [Must meet BOQ - Properly Filled, Stamped
Quantities  [prepared using the relevant [requirement and Signed
forms. All blankspaces shall - The forms must be
be filled in with the completed without any
information requested. The alterations to the text and
Tenderer shall no substitutes shall be
chronologically serialize all accepted.
pages of the tender documents - Use Indelible Ink
submitted ITT 12.1
14 [Registration [Tenderer Shall be Must meet
(Incorporation|- Incorporated under the requirement - Attach Certified copies of
andNCA) Companies Act original Certificate.
- Registered with NCA 1 & - Attach Certified copies of
EPRA in relevant categories original Certificates &
ITT 11.1(h) Annual Practicing licences
15 [|History of  [Non-performance of a Must meet [Form CON-2 - Properly Filled, Stamped
INon- contractdid not occur as a  [requirement andSigned
Performing [result of contractor default
Contracts |since 15t January2010.
16 |On-going Provide information on Must meet [Form FIN3.4 - Properly Filled, Stamped
Contracts current commitments on all  [requirement andSigned

contracts for which a letter of
intent/acceptance has been
received or for contracts
which full completion
certificates have not/yet to be
issued.
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17 [Pending Tenderer's financial position [Must meet |[Form CON-2 - Properly Filled, Stamped
Litigation and prospective long-term  [requirement andSigned
profitability still sound
accordingto criteria
established in 3.1 and
assuming that all
pending litigation will NOT
be
resolved against the Tenderer.
18 [Litigation INo consistent history of Must meet |[Form CON-2 - Properly Filled, Stamped
History court/arbitral award decisions [requirement andSigned
against the tenderer.
19 [Financial The Tenderer and its parties [Must meet |[Form FIN - 3.1, |- Properly Filled, Stamped
Capabilities [shall provide copies of requirement andSigned
financial statements Sub-
factor 3.1
20 |Average Specify proposed sources of [Must meet |[Form FIN -3.2 |- Properly Filled, Stamped
|Annual financing, such as liquid requirement and Signed
Construction [assets, unencumbered real
Turnover assets, lines of credit, and
other financial means, net of
current commitments,
available to meet the total
construction cash flow
demands of the subject
contractor.
21 |General Experience under Must meet |[Form EXP - 4.1 |- Properly Filled, Stamped
Construction |construction contracts asa  [requirement and Signed
Experience [prime contractor, JV,
member, sub-contractor or
management contractor.
22 [Specific Participation in at least Must meet [Form EXP 4.2(a) |- Properly Filled, Stamped
Construction [similar contracts as a prime  [requirement and Signed.
& Contract |contractor, JV member, sub-
Management |contractor or management
contractor
23 Bid The Tenderer shall Must meet - All printed pages
Serialization |chronologically requirement chronologically serialized
serialize all pages of the
tender documents submitted
ITT 12.1 & TDS
24 Bid binding [The Tender shall be tape Must meet [TDS - All documents properly
bound and all spiral bound  [requirement bound as per tendering
tenders shall be disqualified instructions
25 [Labour Declaration that the firm Must meet - Signed declaration on
wages & lawsjshall comply with all labour [requirement Tenderer(s) letterhead
laws and the minimum wage
regulations ITT 11.1(h)
26 |NSSF Tenderer shall have met its  [Must meet [Submit proof - Attach proof
compliant  [statutory remittance requirement
obligations to National Social
Security ITT 11.1(h)

Tenderers who do not meet the requirement as listed above will be automatically disqualified.
Tenderers who meet the requirements above shall qualify for Stage II - Technical Evaluation.
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STAGE II - TECHNICAL EVALUATION

II. Technical Qualification Evaluation

Item [Qualificatio |Qualification Requirement Bidder [Document To be Qualification met
No. [nSubject Completed or Not Met
Single
Entity
History of  |[Non-performance of a Must meet [Form CON-1 Properly Filled,
1. INon- contractdid not occur as a  [requirement Stamped and
Performing [result of contractor default Signed
Contracts for the last three (3) years.
[Non-performance shall be
deemedto have occurred by
evidence of:
Termination Letter
Liquidated Damages
If'a bidder fails to disclose,
shall be disqualified.
Reference to be made to
|Procuring Authority’s
records
4 bidder (Company and/or
Director(s)) with any history
of non-performance losses 10
marks
2. [Financial i.) Bidders shall provide [Must meet |[Form FIN - 3.1, with Properly Filled,
Capabilities audited balance sheets [requirement jattachments Stamped and
or, if not required by Attachments include: Signed
the laws of the - Audited accounts duly
Tenderer's country, signed and stamped by
other financial both apracticing Auditor
registered with ICPAK and
statements acceptableto ; -
the Procuring Entity, for Dlrec.t or (s). Auditor s
practicing membership
thelast 5 years shall be number from ICPAK must
submittedand must be indicated
demonstrate the current - The Financial ratio Form
soundness of the to besigned by the
Tenderer's financial Director(s)
position and indicate its
prospective long-term Financial Ratios
profitability (as Computation Ashall bf’ submitted|
demonstrated by for the following Ratios and
Financial Evaluation marks. awardedto each of the
. ratios:
ratios). - Working Capital
.. Must meet | - Debt to Equity Ratio
ii.) The Tenderer shqll requirement | - Current ratio
demonstratethat it has - Operating Cash Flow ratio
access to, or has - Line of Credit
available, liquid assets, - Bank statements
unencumbered real - Etc Properly Filled,
assets, lines of credit, Stamped and
and other financial Signed
means (independent of [Form FIN - 3.3
any contractual advance  Attachments include
payment) sufficient to supporting signed
meet the construction documents from the
cash flow requirements applicable
estimated at a minimum institutions/suppliers
of 5 months for the
subject contract (based
on the Tender Sum) net
of the Tenderer'sother
commitments.
[Must meet
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iii.) The Tenderers shall requirement
also demonstrate, to the
satisfaction of the
Procuring Entity, that it
has adequate sources of
financeto meet the cash
flow requirements on
works currently in
progress and for future
contract commitments.
[Average 3 years minimum average  |[Must meet [Form FIN - 3.2 Properly Filled,
[Annual annual Turnover of Kenya [requirement |Attachments include Stamped and
Turnover Shillings Seven Hundred and FinancialStatements Signed
Fifty Million (KSh.
750,000,000.00), equivalent
calculated as total certified
[payments received for
contracts inprogress and/or
completed withinthe past 5
ears
General Experience under Must meet [Form EXP -4.1 Properly Filled,
Construction |construction contracts in the [requirement |Attach Letters of Award and[Stamped and
[Experience [role of prime contractor, JV Completion Certificates Signed
member, sub- contractor, or
management contractor,
substantially completed in
the last [5 years] prior to the
applications submission
deadline.
Specific Participation in at least two [Must meet |[Form EXP 4.2(a)&(b) Properly Filled,
Construction [similar Contracts [each of  [requirement [Provide Letters of Award  [Stamped and
& Contract |minimum value of KSh. 1 land Completion Certificates |Signed
Management |billion] as filled in Form For subcontracted works,
Experience |EXP 4.2(a) that have been the bidder should provide
satisfactorily and the following;
substantially completed on - Award letter of the main
time by the bidder, as a prime| contractor
contractor, joint venture - Award letter of the
member, management subcontract.
contractor or sub- - Completion letter of the
contractor in the last [5 subcontract.
years] prior to the - Subcontract approval
applications submission from the
deadline. Engineer/supervision
The similarity shall be based Authority
on the physical size, For contracts completed
complexity, within extended time, proof
methods/technology or other from the Client that the
characteristics delay was not attributed to
the contractor must be
submitted
Contractor's [Curriculum Vitae (CVs) of |Must meet [Schedule F (Form PER. 1  |Properly Filled,
Representativithe Proposed Key Staff must [requirement jand PER. 2) Stamped and
e and Key |be presented in the provided Copies of certificates and  |Signed
Personnel  [format and duly signed by [Annual Practicing Licenses

the proposed
individual.

(for Engineers /Architects/
Quantity Surveyors) and
[Academic Certificates for
all staff is mandatory;

Director of|Qualifications: ~ [Must meet |Certified copies of
thefirm  |[Degree/Diploma/ [requirement [certificates
Certificate
Experience: [Must meet |Curriculum Vitae (CVs)
|Above 5 years  [requirement
Atleast  |Qualifications:  |[Must meet [Certified copies of
3No.of |degree/diploma [requirement [certificates
key holder in
ersonnel [Building, Civil,
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Electrical or
Mechanical
Engineering or
Construction
Related

Field

Experience:
Above 5 years

Must meet
requirement

Curriculum Vitae (CVs)

Atleast  |Qualifications:
3No ofkey [Certificate holder

Electrical or
Mechanical
Engineering or
Construction
Related Field

personnel [in Building, Civil,

Must meet
requirement

Certified copies of
certificates

Experience:
Above 5 years

[Must meet
requirement

Curriculum Vitae (CVs)

At least  [Qualifications:
3No. of [Artisan (trade
personnel [certificate holder

Electrical or
Mechanical
Engineering or
Construction
Related Field

in Building, Civil,

[Must meet
requirement

Certified copies of
certificates

Experience:
IAbove 5 years

Must meet
requirement

Curriculum Vitae (CVs)

Contractors’
key
[Equipment

have
possession/Ownership of
various equipment as
proposedto be used in the
Project by providing
copies of ownership
documents e.g. Logbooks
that demonstrate proof of
ownership

e For Bidders planning to

undertaking from the
lessor listing the
equipment that they shall
lease to the bidder (if
successful) during the
ProjectLife. The copy of
equipment ownership
documents of the
lessor(s) equipment shall
also be provided.

e Bidders shall declare they

hire, they shall provide an

Must meet
requirement

Certified copies of
equipment ownership
documents

Proposed
methodology

Adequacy and quality of the
proposed methodology

a) Technical approach
and methodology
e Provide a detailed Work
Methodology
e Provide a Methodology
on safetyduring the
construction period
e Provide a specific
Qualitymanagement
plan
b) Work plan/ Program
of Works(PoW)
e PoW Resourced with
Equipment- Min.
allocation pursuant to

the FORMEQ:
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EQUIPMENT of
Technical Proposal.
—To be submitted in A3
Size paper with well
legible Fonts

e PoW captures Monthly
outputs for each activity

e PoW is superimposed
with Cashflow
Projections

c) Site Organization and

staffing

¢ Provide a site

organization drawing
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TECHNICAL EVALUATION SCORING CRITERIA FOR THE TENDERER

Below are the technical evaluation scoring criteria that each Candidate shall be evaluated

against:

A. Technical Evaluation for Main Contractor.

NO

PARAMETER

MAXIMUM
SCORE

SCORE

1

Presentation and response. (This includes binding the documents & neat
presentation, separation, and arrangement of requested information &
general response to all requirements)

3

Main Contractor’s company profile; Curriculum Vitae of Directors
including certificates, memorandum and articles of association, single
business permit and evidence of physical address.

[Experience as Main Contractor in two (2) projects of a similar nature
(Each not less than KSh. 1 billion) and size completed in the past five
(5) years, and details of work under way or contractually committed,;
and names and addresses of 2 Clients who may be contacted for further
information on these contracts. Works cited should be 100 percent
complete (where applicable). Attach completion certificates,
recommendation letters from previous clients.

10

Qualifications and experience of key site management and technical
personnel proposed for the Contract and must individually provide an
undertaking that they shall be available for the Contract.

- Attach signed Curriculum Vitae {CV} of at least three (3)
technically qualified staff and attach organizational structure of the
firm. The staff shall include and not limited to Architect, Quantity
Surveyor, Mechanical Engineer, Electrical Engineer, Civil/Structural
Engineer, Construction Managers (4 marks).

- Contract/Project Manager MUST have a minimum of (3) three years
experience in works of an equivalent nature and volume. The two
other technical personnel MUST have at least three years experience
in works of an equivalent nature and volume (2 marks each).

Machinery & Equipment

The Bidder to demonstrate their plant, machinery and equipment
capacity that shall be available for the project if it is awarded, evidenced
by ownership documents or lease agreements. Lease agreements must
include telephone and email contact details of the lessor’ attached.

(a) Concrete batching plant with continuous mixer

- 20 m3/hr continuous mixer — (2mks)

(b) Transportation equipment
- Truck loader 4No. (0.5mk)
- Truck tipper, at least 18 ton; SNo (0.5mk)

(c) Concreting equipment
- Pre mix trucks; at least 3 No. (0.75mk)
- Concrete pump, capacity 20 m3/hr (0.75mk)

(d) Vertical movement equipment/machinery

- Tower Cranes (60m height, lifting capacity 1.6-ton at jib end and 10
tons at support & 60 m jib length) 2 No. (2mk)

- Passenger Hoist, 10 passenger; 3 No. (0.5mk)

(Attach evidence)

The Bidder must demonstrate access to, or availability of, financial
resources such as liquid assets, unencumbered real assets, lines of credit
(including from major relevant material suppliers, manufacturers, or
dealers), and other financial means, other than any contractual advance
[payments to meet:

(1) the following cash-flow requirement:
KSh. 750,000,000 (7 marks)

(i) the overall cash flow requirements for this contract and its

15
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concurrent commitments. (8 marks)
|Attach bank statements for the last 6 months or letters from your local
bankers.

Financial Resources: Financial capability of the firm based on
information provided in the last Five (5) years audited accounts

The average annual turnover of KShs. 750,000,000.00 and over for any
3 of the last 5 years.

10

'Work Methodology incorporating works of all specialized
subcontractors and specific to the proposed project (4 marks)

'Work program incorporating works of all specialized subcontractors and
indicating the critical path analysis and specific to the proposed project.
(8marks)

12

Sub-contractors score*

28

TOTAL

100

B. Mechanical Plumbing & Drainage Technical Evaluation & Scorecard

NO

CRITERIA

MAXIMUM|
SCORE

SCORE

1

[Experience as sub/contractor in the Mechanical, Plumbing & Drainage
Installation works projects Proof: Attach contracts or completion
certificates from respective Architects, Clients and indicate the year the
project

was carried out.

2

[Firms experience of previous completed projects of similar nature and
magnitude (Each not less than KSh. 200,000,000.00). The firm should
give details of 5 No. Projects undertaken as a Plumbing & Drainage
contractor successfully within the last 5 years.

[Evidence of handling the mentioned projects shall be attached for
reference i.e., Award Letters (indicating subcontract value) from
respective Architects/Engineers/Clients and signed summary page of the
applicable final account from respective Engineers

IProject Plan & Safety Methodology:

Bidder to provide a broken-down program of works in a Gantt chart
format indicating the key milestones and any long lead items to be
procured. Any long lead item must be accompanied with a letter from
manufacturer indicating manufacturing period. (1 Mark)

Proposed safety procedures, measures and plans (Health, Safety &
Policies. Health & Safety Plans shall identify the major risks involved
with carrying out the works) (1 mark)

IPersonnel Experience — Site Agent (1No.)

Site Agents with degree or HND in Mechanical Engineering as a
minimum. Show CVs, employment contracts and copies of relevant
Certificates.

IPersonnel Experience — Site Supervisors (2 No.)
Site Agents with diploma in Mechanical Engineering as a minimum.
Show CVs, employment contracts and copies of relevant Certificates.

SUB-TOTAL

11

36|Page



C. Lift Technical Evaluation & Scorecard

NO

CRITERIA

MAXIMUM
SCORE

SCORE

[Experience as sub/contractor in the Lift works projects Proof: Attach
contracts or completion certificates from respective Architects, Clients
and indicate the year the project was carried out.

1

[Firms experience of previous completed projects of similar nature and
magnitude (Each not less than KSh. 30,000,000.00). The firm should
give details of SNo. Projects undertaken as a Lift contractor
successfully within the last 5 years.

IEvidence of handling the mentioned projects shall be attached for
reference i.e., Award Letters (indicating subcontract value) from
respective Architects/Engineers/Clients and signed summary page of
the applicable final account from respective Engineers

IProject Plan & Safety Methodology:

Bidder to provide a broken-down program of works in a Gantt chart
format indicating the key milestones and any long lead items to be
procured. Any long lead item must be accompanied with a letter from
manufacturer indicating manufacturing period. (0.5 Marks)

Proposed safety procedures, measures and plans (Health, Safety &
Policies. Health & Safety Plans shall identify the major risks involved
with carrying out the works) (0.5 Marks)

Personnel Experience — Site Agent (1No.)

Site Agents with degree or HND in Electrical/Mechanical Engineering
as a minimum. Show CVs, employment contracts and copies of
relevant Certificates.

Personnel Experience — Site Supervisors (2 No.)

Site Agents with diploma in Electrical/Mechanical Engineering as a
minimum. Show CVs, employment contracts and copies of relevant
Certificates.

SUB-TOTAL
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D. Electrical Technical Evaluation & Scorecard

NO

CRITERIA

MAXIMUM
SCORE

SCORE

1

Experience as sub/contractor in the Electrical works projects Proof:
Attach contracts or completion certificates from respective Architects,
Clients and indicate the year the project was carried out.

2

Firms experience of previous completed projects of similar nature and
magnitude (Each not less than KSh. 200,000,000.00). The firm should
give details of SNo. Projects undertaken as an Electrical contractor
successfully within the last 5 years.

[Evidence of handling the mentioned projects shall be attached for
reference i.e., Award Letters (indicating subcontract value) from
respective Architects/Engineers/Clients and signed summary page of
the applicable final account from respective Engineers

PProject Plan & Safety Methodology:

Bidder to provide a broken-down program of works in a Gantt chart
format indicating the key milestones and any long lead items to be
procured. Any long lead item must be accompanied with a letter from
manufacturer indicating manufacturing period. (1 Mark)

Proposed safety procedures, measures and plans (Health, Safety &
Policies. Health & Safety Plans shall identify the major risks involved
with carrying out the works) (1 mark)

PPersonnel Experience — Site Agent (1No.)

Site Agents with degree or HND in Electrical Engineering as a
minimum. Show CVs, employment contracts and copies of relevant
Certificates.

IPersonnel Experience — Site Supervisors (2 No.)
Site Agents with diploma in Electrical Engineering as a minimum.
Show CVs, employment contracts and copies of relevant Certificates.

SUB-TOTAL

11

Sub-contractors Total (A + B + C)

28

Total to collection

To qualify for the Stage III - Financial Evaluation stage, Tenderers must score at least 80% of
the mark in the Technical Evaluation stage. Tenderers who do not attain this mark shall be
considered as non-responsive and shall not proceed to the next stage of the evaluation process

Only tenderers who attain a minimum score of 80% marks in the Technical Evaluation above
shall subsequently proceed to the Financial Evaluation stage of the evaluation process.
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STAGE 111 - FINANCIAL EVALUATION
Opening of the Financial Proposals
2. Mandatory confirmation that the
a) Form of Tender is properly filled, signed and stamped by the Tender signatory
b) Bills of Quantities are filled fully

3. Determination of the Evaluated price for each bid.
4. Ranking of the tenderers according to their evaluated bid prices.
5. The tenderer with the most responsive evaluated bid will be considered for award.

Alternative completion time

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

The standard completion time specified by the Procuring Entity is a maximum of 18 calendar
months. An Alternative Completion Time, not exceeding the standard completion time, shall
be permitted under ITB 13.2, and will be evaluated as follows:

A credit of KSh. 17,000,000 per month shall be allowed against the tender price only for
purposes of evaluating the benefit accruing from an earlier completion. Tenders with
alternative completion times exceeding the standard completion time shall be disqualified.

(i) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT
13.4, will be evaluated as follows: Not applicable

(iii) Other Criteria; if permitted under ITT 35.2(e):

a) Arithmetic errors check will be done for not more than five lowest technically
responsive bidders. The total arithmetic error margin should lie between 0 to + 3% of
the tender sum. A total arithmetic error that does not lie within this bracket shall lead
to the rejection of the tender.

b) Due diligence
The bid ranked most responsive may be evaluated further in order to confirm the
followinginformation: -
i) Authenticity of the information submitted in tender responsiveness and detailed
technical evaluation
il)  Age and condition of equipment proposed for the Works.
iii) Matters under litigation (if any).
iv)  The reasons for issuance of default notice (if any)
v)  The standard of workmanship at least for the biggest similar project done by the
bidder.

¢) Where the authenticity or matter of any of the items listed in (b) above is found to be
untrue or unsatisfactory, the bidder shall be deemed to be non-responsive. The next
most responsive bidder maybe subjected to the process of items in (b) above. This
procedure shall be repeated until a responsive bidder is determined or the procurement
of this project is recommended for termination.

RECOMMENDATION FOR AWARD
Subject to the provisions of the Instructions to Tenderers (ITT) The bidder with the lowest evaluated bid
shall be recommended for award, subject to confirmation of pre-qualification data.
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SECTION IV - TENDERING FORMS

QUALIFICATION FORMS

. FOREIGN TENDERERS 40%RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils
this condition.

ITEM

Description of Work Item

Describe location of
Source

COST in
K. shillings

Comments, if any

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipme

Add any other items

TOTAL COST LOCAL CONTENT

XXXXX

PERCENTAGE OF CONTRAC

T PRICE
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FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A
separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed
by the Tenderer.

Item of equipment

Equipment
information

Name of manufacturer

Model and power rating

Capacity

Year of manufacture

Current status

Current location

Details of current commitments

Source

Indicate source of the equipment
O Owned [ Rented

O Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project
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3. FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form
PER-2 below for each candidate.

Contractor' Representative and Key Personnel

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]
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4. FORM PER -2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Te

nderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]
Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

Duration of

Project Role involvement Relevant experience

[ i [role anfz' e L [describe the experience relevant to this
project responsibilities on the | [time in role] osition]

details] project] P
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Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable],

certify that to the best of my knowledge and belief, the information contained in this Form PER-2
correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Tender:

Commitment Details

Commitment to duration of contract: | [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to
work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to
work on this contract]

I understand that any misrepresentation or omission in this Form may:
(a)  be taken into consideration during Tender evaluation;

(b)  result in my disqualification from participating in the Tender;
(¢)  result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and
Qualification Criteria the Tenderer shall provide the information requested in the corresponding

Information Sheets included hereunder.

51 FORM ELI -1.1 Tenderer Information Form

Date: ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:
indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

IAddress:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

. Legal and financial autonomy
. Operation under commercial law
1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors

OIn case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:
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52  FORMELI-1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date: ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

[ In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.
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53 FORM CON -2
Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

INon-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria
O Contract non-performance did not occur since 1 January [insert year] specified in Section III,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1* January /insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1

O Contract(s) withdrawn since 1% January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1
Year Non- performed (Contract Identification Total Contract Amount|
portion of (current value,
contract currency, exchange
rate and Kenya Shilling
equivalent)
[insert [insert amount  (Contract Identification: [indicate complete contract [insert amount]
vear] and percentage] name/ number, and any other identification]
Name of Procuring Entity: [insert full name]
|Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]
Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria
O No pending litigation in accordance with Section I1I, Evaluation and Qualification Criteria, Sub-
Factor 2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3
as indicated below.
Year of Amount in Contract Identification Total Contract Amount
dispute dispute (currency), Kenya
(currency) Shilling Equivalent

(exchange rate)

Contract Identification:
Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4.
O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below.
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Year of Amount in Contract Identification Total Contract Amount
dispute dispute (currency), Kenya
(currency) Shilling Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate [insert amount]
year] complete contract name, number, and

any other identification]

Name of Procuring Entity: [insert full
name]

Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Party who initiated the dispute:
[indicate “Procuring Entity” or
“Contractor”]

Reason(s) for Litigation and award

decision [indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were
withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.
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5.4 FORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

5.4.1. Financial Data

Type of Financial information  [Historic information for previous years,
in

(currency) (amount in currency, currency, exchange rate*, USD equivalent)

Year 1 'Year 2 'Year 3 Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

‘Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate
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5.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for
future contract commitments.

No Source of finance Amount (Kenya Shilling
) equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated
entity (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(¢) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed and audited.

O  Attached are copies of financial statements' for the years required above; and
complying with the requirements

! If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the
reason for this should be justified.
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5.5 FORM FIN -

3.2:

Average Annual Construction Turnover

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling
Currency equivalent
[indicate year] [insert amount and indicate
currency]
Average Annual
Construction
Turnover *
* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.

5.6 FORM FIN —3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit,
and other financial means, net of current commitments, available to meet the total construction cash

flow demands of the subject contract or contracts as specified in Section III, Evaluation and
Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
) equivalent)

1

2

3
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5.7 FORM FIN —34:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be

issued.

| Current Contract Commitments

. Value of Estimated Average Monthly
No. Name of Procuring Qutstandin Completion | Invoicing Over Last
Contract Entity’s w. g P . g
Contact Address, Tel ork Date Six Month.s .
> 777 | [Current Kenya [Kenya Shilling
Shilling /month /month)]
Equivalent]
1
2
3
4
5
58 FORMEXP- 4.1
General Construction Experience
Tenderer’s Name:
Date:
JV Member’s Name
ITT No. and title:
Page of pages
Starting Ending Contract Identification Role of
Year Tenderer
Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:

Address:
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5.9 FORMEXP- 4.2(a)

Specific Construction and Contract

Tenderer’s Name:
Date:
JV Member’s Name

Management Experience

ITT No. and title:

Similar Contract No.

Information

Contract Identification

|Award date

Completion date

Role in Contract

Prime Member in
Contractor 0  JV
O

Management
Contractor

a

Sub-
contractor (]

Total Contract Amount

KKenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

IAddress:
Telephone/fax number
E-mail:

Similar Contract No.

Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1. Amount

2. Physical size of required works items

3. Complexity

4. Methods/Technology

5. Construction rate for key activities

6. Other Characteristics
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510 FORMEXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34
and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One:

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management [Sub-contractor
Contractor 1A% Contractor O
a a a
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  [Percentage Actual
production, as applicable) performed underfthe contract participation Quantity
the contract per year or part of the year (1) (i1) Performed
(1) x (ii)
Year 1
'Year 2
Year 3
Year 4
Procuring Entity’s Name:
IAddress:
Telephone/fax number
E-mail:
Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section I11:

2. Activity No. Two
K T

2 If applicable
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OTHER FORMS

6. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS

i) Allitalicized text is to help the Tenderer in preparing this form.

it)  The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing
the Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory

requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender
submission] Tender Name and Identification:.................... [insert
identification] Alternative NO...........c.ccccoeeievieienienienienen. [insert identification No if this is a

Tender for an alternative]
TO! e [Insert complete name of Procuring Entity]

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender /Insert as per ITT)

Alternative No.: [insert identification No if this is a Tender for an alternative]
To: [insert complete name of Procuring Entity]
Dear Sirs,
1. Inaccordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works

and remedy any defects therein for the sum® of Kenya Shillings [[/Amount in figures]
Kenya Shillings [amount in

words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Architect notice to commence, and to complete the whole of the Works comprised in
the Contract within weeks (subject to a maximum of 78 weeks).

3. Weagree to adhere by this tender until_//nsert date], and it shall remain binding upon us and may be
accepted at any time before that date.

4. Weunderstand that you are not bound to accept the lowest or any tender you may receive.

5. We, the under signed, further declare that:

i)  Noreservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT 28;

i1)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT
3 and 4;

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring

3 This sum should be carried forward from the Summary of the Bills of Quantities.
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Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring
Entity's Country in accordance with ITT 19.8;

iv)  Conformity: We offer to execute in conformity with the tendering documents and in accordance with the

implementation and completion specified in the construction schedule, the following Works: [insert a
brief description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert
one of the options below as appropriate]

vi  Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies|;

vii) Discounts: The discounts offered and the methodology for their application are:
viii) The discounts offered are: [Specify in detail each discount offered.]

ix) The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period,;

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

xiil) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers,
or service providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement
Regulatory Authority or any other entity of the Government of Kenya, or any international organization.

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution|/[We are a state-owned enterprise or institution but meet the requirements of
ITT3.8];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each
such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for us or
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XiX)

XX)

XX1)

on our behalf engages in any type of Fraud and Corruption; and

Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of
intention to enter into a contract in the event we are the successful tenderer in this subject procurement
proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict to
interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without
colluding with other tenderers.

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.
Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender|

Signature of the person named above: [insert signature of person whose name and capacity are shown
above]

Date signed [insert date of signing] day of [insert month], [insert year]

Date signed day of

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the
Tender.

57|Page



(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender

is a JV. Tenderer is further reminded that it is an offence to give false information on this Form.

@ Tenderer's details

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender

3 | Date and Time of Tender Opening

4 | Name of the Tenderer

5 | Full Address and Contact Details of | 1. Country

the Tenderer. 2. City

3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the
Tenderer handles.

10 | State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange

General and Specific Details

() Sole Proprietor, provide the following details.
Name in full Age Nationality
Country of Origin Citizenship

(© Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned

d Registered Company, provide the following details.

) Private or public Company
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ii)  State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)..........c.cccevveriiiviieveeriienie e
Issued Kenya Shillings (Equivalent)...........ccoocevieriirieiieeiieniieiiese e

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned

—_—

DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

Are there any person/persons in........................ (Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No...........................

If yes, provide details as follows.

Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3

Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of the
YES OR NO relationship with Tenderer

1 | Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.

2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.

3 | Tenderer has the same legal
representative as another tenderer

4 | Tender has a relationship with
another tenderer, directly or through
common third parties, that puts itin a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

5 | Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.

6 | Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specified in this Tender Document.

7 Tenderer has a close business or
family relationship with a
professional staff of the Procuring
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Type of Conflict Disclosure If YES provide details of the
YES ORNO | relationship with Tenderer

Entity who are directly or indirectly
involved in the preparation of the
Tender document or specifications
of the Contract, and/or the Tender
evaluation process of such contract.

Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering
process and execution of the
Contract.

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate
as at the date of submission.

Full Name

Title or Designation

(Signature) (Date)
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b)

CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to

the [N
ame of Procuring Entity] for: [Name and number of tender]
in response to the request for tenders made by: [Name of Tenderer] do

hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer]that:

I have read and I understand the contents of this Certificate;

I understand that the Tender will be disqualified if this Certificate is found not to be true and complete
in every respect;

I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit
the Tender on behalf of the Tenderer;

For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall
include any individual or organization, other than the Tenderer, whether or not affiliated with the
Tenderer, who:

Has been requested to submit a Tender in response to this request for tenders;
could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

The Tenderer discloses that [check one of the following, as applicable]:

The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

The Tenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:

prices;

methods, factors or formulas used to calculate prices;

the intention or decision to submit, or not to submit, a tender; or

the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5)(b) above;

In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services
to which this request for tenders relates, except as specifically authorized by the procuring authority or
as specifically disclosed pursuant to paragraph(5)(b) above;

The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding
of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed
pursuant to paragraph (5)(b) above.

Name Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]
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(c) SELF- DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN
THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT

2015.
,0f Post Office BoX ........ccoooviiiiiii . being a resident
Of in the Republic of ..................ooiiiinl. do hereby make a

statement as follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of
....................... for .............oooenn.... (insert tender title/description) for .........................

(insert name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating
in procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

........................................................................................................ (Title)
(Signature) (Date)

Bidder Official Stamp
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FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE.

of P.O.BOX .......cceviieiiieiievceeee e e v ea .. DeINg @ Tesident of
......................................... in the Republic of ................... do hereby make a statement as
follows: -

THAT I am the Chief Executive/Managing Director/Principal Officer/Director of
........................................ (insert name of the Company) who is a Bidder in respect of Tender
NOwoiiiiiiiii, for

..................... (insert tender title/description) for .................. (insert name of the Procuring
entity) and duly authorized and competent to make this statement.

THAT the afore said Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/oragentsof ......................... (insert name of the Procuring
entity) which is the procuring entity.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement
to any member of the Board, Management, Staff and/or employees and/or agents of .........................
(name of the procuring entity).

THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other
bidders participating in the subject tender

THAT what is deponed to here in above is true to the best of my knowledge information and belief.

.. (Title) (Signature)

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

N (person) on behalf of (Name of the Business/ Company/Firm)

.............................................................. declare that I have read and fully understood the
contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for
persons participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public

Procurement and Asset Disposal.

Name of Authorized

STZNALOTY ...ttt eet et ettt et e et e et eeate st e e ebeeeb e et e e bt e bt et e eabeeabeenbeeeseenb e e b e e ateeneeenen

Office address........oooveeviiiieiiei e

Telephone..........cccvieiieeiiieeeieee e E-

1007211 DTSR PRRRUPRRRRP PR

Name of the

FIrm/COmPany . . ..ottt et ettt ettt ettt b et sa et ten

(Company Seal/ Rubber Stamp where applicable)

Witness

N A1 . .o s
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(d) APPENDIX 1 - FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
1. Purpose

11 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any
other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with
respect to Public Procurement Processes and Contracts that are governed by the laws of Kenya.

2. Requirements

21 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants,
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel,
involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard
of ethics during the procurement process, selection and contract execution of all contracts, and refrain
from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1
above.

22 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A
few of the provisions noted below highlight Kenya's policy of no tolerance for such practices and
behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) ifa contract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy
the procuring entity may have;

5)  An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement: -

a)  Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to the
procurement or contract; and

¢) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group of
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
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a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

1) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

ii)  “fraudulent practice” is any act or omission, including is representation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party; “coercive practice” is impairing
or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the
party to influence improperly the actions of a party;

iv) “obstructive practice” is:

* Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or
making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by Government
of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening,
harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection and
audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring entity
of the benefits of free and open competition.

¢) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies)
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors,
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other
appropriate authority appointed by Government of Kenya to inspect” all accounts, records and other
documents relating to the procurement process, selection and/or contract execution, and to have them
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government
of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

'For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-
qualification, expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant,
nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or
amendment introducing a material modification to any existing contract.

* Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the
veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to:
accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and
examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit,
and making copies there of as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits, and
obtaining third party verification of information.
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(a)

b)

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary: Request for Tenders No:_Date:
TENDER GUARANTEE No.:

Guarantor:

We have been informed that (hereinafter called "the Applicant") has

submitted or will submit to the Beneficiary its Tender (hereinafter called" the Tender") for the execution

of under Request for Tenders

No. (“the ITT™).

Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported
by a Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of (__) upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself
or a separate signed document accompanying or identifying the demand, stating that either the Applicant:

has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender
(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or
(i1) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender
Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

L. Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its
tender dated ......... [Date of submission of tender] forthe ............... [Name and/or description of the
tender] (hereinafter called “the Tender”) for the execution of under Request for Tenders
No. (“the ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... o) U [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor™), are bound
unto .......o.eeennnn [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of

..................... (Currency and guarantee amount) for which payment well and truly to be made to the
said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly
by these presents.

Sealed with the Common Seal of the said Guarantor this __ day of 20 __

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter
of Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the
Contract agreement; or (i) has failed to furnish the Performance Security, in accordance with
the Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount
upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having
to substantiate its demand, provided that in its demand the Procuring Entity shall state that the
demand arises from the occurrence of any of the above events, specifying which event(s) has
occurred.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or
(ii)twenty-eight days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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a)
b)

FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: .ooooeiieeeeeeeeeee e, [insert date (as day, month and year) of Tender Submission]
Tender NO.: cveeveeieeieeeeeeeer e [insert number of tendering process]
0! e [insert complete name of Purchaser] 1/We, the undersigned,

declare that:

I/We understand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

I/'We accept that I/we will automatically be suspended from being eligible for tendering in any contract
with the Purchaser for the period of time of [insert number of months or years] starting on [insert date],
if we are in breach of our obligation(s) under the bid conditions, because we—(a) have withdrawn our
tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having been
notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse
to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance
with the instructions to tenders.

I/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:

Our receipt of a copy of your notification of the name of the successful Tenderer; or

thirty days after the expiration of our Tender.

I/We understand that if [ am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the
name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at
the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as named
in the letter of intent.

SIgNEd . e Capacity/title (director or

B ' L P Duly authorized to

sign the bid for and on behalf of: [insert complete name of Tenderer]

Datedon .............oooeni dayof ................ y eeenans [Insert date of signing] Seal or stamp
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Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for

[insert name of Section of the

Works]

Name of currency

Amounts payable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in
local currency

[To be entered by the
Procuring Entity]
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PART II - WORKS REQUIREMENTS
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SECTION V - BILLS OF QUANTITIES

The Bills of Quantities are attached herewith in the following volumes:

i. VOLUME 2 OF 5 - MAIN WORKS
ii. VOLUME 3 OFS5 - ELECTRICAL INSTALLATIONS
ii. VOLUME 4 OF 5 - MECHANICAL INSTALLATIONS
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SECTION VI - SPECIFICATIONS

The Specifications comprise part of the Bills of Quantities and are included in the respective volumes as listed
below:

i. VOLUME 2 OF § - MAIN WORKS
ii. VOLUME 3 OFS5 - ELECTRICAL INSTALLATIONS
ii. VOLUME 4 OF 5 - MECHANICAL INSTALLATIONS
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SECTION VII - DRAWINGS

The Drawings and list thereof are attached herewith in the following volume:

i. VOLUME 5 OF 5 - DRAWINGS
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PART III - THE CONDITIONS OF
CONTRACT AND CONTRACT



SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERAL PROVISIONS
11  Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as
indicated below. Words indicating persons or parties include corporations and other legal entities, except
where the context requires otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the
execution and completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” means the date of completion of the Works as certified by the Engineer.

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with
the provisions of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as
recorded in the Agreement Form and signed by the parties including all attachments and appendices
thereto and all documents incorporated by reference therein to execute, complete, and maintain the
Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the
Contractor under the Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any
other things intended to form or forming part of the Permanent Works.

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed
from time to time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring
Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.
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“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated
materials and plant.

“Defect” means any part of the Works not completed in accordance with the Contract.

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by
the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and
calculated from the Completion Date, within which the contractor is liable for any defects that may
develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the
case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which

extends over the days stated in the Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of
Final Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment
Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the
Contract Price is payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as
appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price
and Payment], other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity,
including any annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under
the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3
indicating its dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special
Conditions of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and

Payment]. “Performance Certificate” means the certificate issued under Sub-Clause 11.9
[Performance Certificate]. “Performance Security” means the security (or securities, if any) under

Sub-Clause 4.2 [Performance Security]. “Permanent Works” means the permanent works to be
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executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the
construction or operation of the Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made
available by the Procuring Entity for the use of the Contract or in the execution of the Works, as stated
in the Specification; but does not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff,
labor and other employees of the Architect and of the Procuring Entity; and any other personnel notified
to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent
person appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the execution of the Works and administering the Contract
and shall be an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity
Surveyors Act Cap 525 or an “Engineer” registered under Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes
of the Contract and named in the Special Conditions of Contract, or other person appointed from time to
time by the Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under
Sub-Clause

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with
the Form of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if
any)

“Site Investigation Reports” are those reports that may be included in the tendering documents which
a ref actual and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working
areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in
the Contract as forming part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions
and modifications to the specification in accordance with the Contract. Such document specifies the
Works.

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed
as a subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment)
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required on Site for the execution and completion of the Permanent Works and the remedying of any
defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor
which are needed for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the
Form of Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are
carried out in accordance with the Specification after the Works or a Section (as the case may be) are
taken over by the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the
Works or a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as
stated in the Special Conditions of Contract (with any extension calculated from the Commencement
Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under
Clause 13 [Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the
Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary
Works, or either of them as appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

¢) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded
in writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting
in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of
these Conditions.

1.3 Communications
13.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any
of the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special
Conditions of Contract. However:

1) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

i) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
address from which the request was issued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When
a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued
to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as
the case may be.

1.4 Law and Language
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14.1 The Contract shall be governed by the laws of Kenya.
142 The ruling language of the Contract shall be English.
1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following
sequence:

a) The Contract Agreement,

b) The Letter of Acceptance,

¢) The Special Conditions — Part A,

d) the Special Conditions — Part B

e) the General Conditions of Contract

f) the Form of Tender,

g) the Specifications and Bills of Quantities

h) the Drawings, and

1) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary
clarification or instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall
be based upon the form annexed to the Special Conditions. The costs of stamp duties and similar charges
(if any) imposed by law in connection with entry into the Contract Agreement shall be borne by the
Procuring Entity.

1.7 Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or
under the Contract. However, the contractor:

a)  May assign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become
due, under the Contract.

1.8 Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until
taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply
to the Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

184 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted
if any necessary drawing or instruction is not issued to the Contractor within a particular time, which
shall be reasonable. The notice shall include details of the necessary drawing or instruction, details of
why and by when it should be issued, and the nature and amount of the delay or disruption likely to be
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suffered if it is late.

192 If'the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting
details, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any other associated costs accrued, which shall be included in the Contract Price.

193 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

194 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor
shall not be entitled to such extension of time, or costs accrued.

1.10  Procuring Entity's Use of Contractor's Documents

1101  As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property
rights in the Contractor's Documents and other design documents made by (or on behalf of) the
Contractor.

1102  The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's
Documents, including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

¢) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

1.103  The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall
not, without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf
of) the Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2.

1.11  Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual
property rights in the Specification, the Drawings and other documents made by (or on behalf of) the
Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these
documents for the purposes of the Contract. They shall not, without the Procuring Entity's consent, be
copied, used or communicated to a third party by the Contractor, except as necessary for the purposes of
the Contract.

1.12 Confidential Details

1121 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

1122 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private
and confidential, except to the extent necessary to carry out their respective obligations under the Contract
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the
Works prepared by the other Party without the previous agreement of the other Party. However, the
Contractor shall be permitted to disclose any publicly available information, or information otherwise
required to establish his qualifications to compete for other projects.
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1.13  Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated
in the Special Conditions of Contract:

a)  The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specifications as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and

b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.

1.14  Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c¢) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

1.15  Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and
shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory
Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya to
inspect the Site and/or the accounts and records relating to the procurement process, selection and/or
contract execution, and to have such accounts and records audited by auditors appointed by the Procuring
Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants'
attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended
to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a determination of in eligibility pursuant
to the Procuring Entity's prevailing sanctions procedures).

2 THE PROCURING ENTITY
21 Right of Access to the Site

211  The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site
within the time (or times) stated in the Special Conditions of Contract. The right and possession may
not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the
Contractor) possession of any foundation, structure, plant or means of access, the Procuring Entity shall
do so in the time and manner stated in the Specification. However, the Procuring Entity may withhold
any such right or possession until the Performance Security has been received.

212 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the
Contractor right of access to, and possession of, the Site within such times as required to enable the
Contractor to proceed without disruption in accordance with the programme submitted under Sub-Clause
8.3 [Programme].

213 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give
any such right or possession within such time, the Contractor shall give notice to the Architect and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.
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214 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

215 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

22 Permits, Licenses or Approvals

221  The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to
allow the Contractor to obtain properly:

a)  Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b)  any permits, licenses or approvals required by the Laws of Kenya:

1) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
i) for the delivery of Goods, including clearance through customs, and
i) for the export of Contractor's Equipment when it is removed from the Site.

23 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b)  take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

24  Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with
Clause14 [Contract Price and Payment].

3 THE ENGINEER
31 Architect Duties and Authority

311 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are
competent to carry out these duties. The Architect Name and Address shall be provided in the Special
Conditions of Contract.

312  The Architect shall have no authority to amend the Contract.

313  The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be
implied from the Contract. If the Architect is required to obtain the approval of the Procuring Entity
before exercising a specified authority, the requirements shall be as stated in the Special Conditions of
Contract. The Procuring Entity shall promptly inform the Contractor of any change to the authority
attributed to the Engineer.

314 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approval
is required, then (for the purposes of the Contract) the contractor shall require the Architect to provide
evidence of such approval before complying with the instruction.

315  Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Architect shall be deemed to act for the Procuring Entity;

b)  the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under
the Contract;

¢) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
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test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor
from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.

316 The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
1) In an emergency situation as determined by the Engineer, or

i) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

¢)  Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.1 or 13.2.

d)  Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

317  Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor
to execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to
abate or reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the
Procuring Entity, with any such instruction of the Engineer. The Architect shall determine an addition to
the Contract Price, in respect of such instruction, in accordance with Clause 13 and shall notify the
Contractor accordingly, with a copy to the Procuring Entity.

32  Delegation by the Engineer

321  The Architect may from time to time assign duties and delegate authority to assistants and may also revoke
such assignment or delegation. These assistants may include a resident Engineer, and/or independent
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation
or revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to
determine any matter in accordance with Sub-Clause 3.5 [Determinations].

322  Each assistant, to whom duties have been assigned or authority has been delegated, shall only be
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any approval,
check, certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar
act by an assistant, in accordance with the delegation, shall have the same effect as though the act had
been an act of the Engineer. However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Architect to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.

33  Instructions of the Engineer

331 The Architect may issue to the Contractor (at any time) instructions and additional or modified Drawings
which may be necessary for the execution of the Works and the remedying of any defects, all in
accordance with the Contract. The Contractor shall only take instructions from the Engineer, or from an
assistant to whom the appropriate authority has been delegated under Clause 3.2.1.

332 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any

matter related to the Contract. Whenever practicable, their instructions shall be given in writing. If the
Architect or a delegated assistant:

a)  Gives an oral instruction,
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b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and

¢) does not reply by issuing a written rejection and/or instruction within two working days after receiving
the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as
the case may be).

34 Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days
before the intended date of replacement, give notice to the Contractor of the name, address and relevant
experience of the intended person to replace the Engineer.

35 Determinations

351  Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clause3.5 to agree or determine any matter, the Architect shall consult with each Party in an endeavor to
reach agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance
with the Contract, taking due regard of all relevant circumstances.

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise
specified. Each Party shall give effect to each agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].

4 THE CONTRACTOR

41 Contractor's General Obligations

411  The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the
Works.

412  The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

413  All equipment, material, and services to be incorporated in or required for the Works shall have their
origin in any eligible source country.

414  The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and
Materials as is required for the item to be in accordance with the Contract, and (ii) shall not otherwise be
responsible for the design or specification of the Permanent Works.

415  The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

416 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless
otherwise stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Architect to add to the Drawings for co-ordination of each
Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for such
purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architect the
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for the purposes
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of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these documents
and manuals have been submitted to the Engineer.

42  Performance Security

421  The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount
stated in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in
a freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special
Conditions of Contract, this Sub-Clause shall not apply.

422  The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after
receiving the Notification of Award and shall send a copy to the Engineer. The Performance Security
shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to the
Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract, or in
another form approved by the Procuring Entity.

423  The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor
has executed and completed the Works and remedied any defects. If the terms of the Performance Security
specify its expiry date, and the Contractor has not become entitled to receive the Performance Certificate
by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the Performance
Security until the Works have been completed and any defects have been remedied.

424  The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.

425  The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the Performance
Security to the extent to which the Procuring Entity was not entitled to make the claim.

426  The Procuring Entity shall return the Performance Security to the Contractor within 14 days after
receiving a copy of the Taking-Over Certificate.

427  Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a
result of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a
specific currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the
case may be, the value of the Performance Security in that currency by an equal percentage.

43  Contractor's Representative

431  The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to
act on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address
shall be provided in the Special Conditions of Contract.

432  Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as
Contractor's Representative, the Contractor shall similarly submit the name and particulars of another
suitable person for such appointment.

433  The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint are placement.

434  The whole time of the Contractor's Representative shall be given to directing the Contractor's performance
of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the
execution of the Works, a suitable replacement person shall be appointed, subject to the Architect prior
consent, and the Architect shall be notified accordingly.

435 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause
3.3 [Instructions of the Engineer].

436 The Contractor's Representative may delegate any powers, functions and authority to any competent
person, and may at any time revoke the delegation. Any delegation or revocation shall not take effect
until the Architect has received prior notice signed by the Contractor's Representative, naming the person
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and specifying the powers, functions and authority being delegated or revoked.

437 The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clausel.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said
language, the Contractor shall make competent interpreters available during all working hours in a
number deemed sufficient by the Engineer.

44 Sub-contractors

441 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract
the works as provided in Clause 34.2.

442  The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees,

as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

a)  The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

¢) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination
by Procuring Entity].

443 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

444  Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya
to be appointed as Subcontractors.

45  Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period
and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to
the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the
Contractor shall have no liability to the Procuring Entity for the work carried out by the Subcontractor
after the assignment takes effect.

46  Co-operation

461 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:

a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

¢) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

462  Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include
the use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility
of the Contractor.

463  1If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the
Contractor shall submit such documents to the Architect in the time and manner stated in the
Specification.

47  Setting Out of the Works

471  The Contractor shall set out the Works in relation to original points, lines and levels of reference specified
in the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning
of all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of
the Works.
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472  The Procuring Entity shall be responsible for any errors in these specified or notified items of reference,
but the Contractor shall use reasonable efforts to verify their accuracy before they are used.

473  Ifthe Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error
in these items of reference, and an experienced contractor could not reasonably have discovered such
error and avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such costs accrued, which shall be included in the Contract Price.

4.74 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above
related to this.

48 Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b)  Takec are for the safety of all persons entitled to be on the Site,

¢)  Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

49 Quality Assurance

491  The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements
of the Contract. The system shall be in accordance with the details stated in the Contract. The Architect
shall be entitled to audit any aspect of the system.

492  Details of all procedures and compliance documents shall be submitted to the Architect for information
before each design and execution stage is commenced. When any document of a technical nature is issued
to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document
itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

4.10 Site Data

4101 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base
Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at
the Site, including environmental aspects. The Procuring Entity shall similarly make available to the
Contractor all such data which come into the Procuring Entity's possession after the Base Date. The
Contractor shall be responsible for interpreting all such data.

4102 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to
have obtained all necessary information as to risks, contingencies and other circumstances which may
influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have
inspected and examined the Site, its surroundings, the above data and other available information, and to
have been satisfied before submitting the Tender as to all relevant matters, including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b)  the hydrological and climatic conditions,

¢) the extent and nature of the work and Goods necessary for the execution and completion of the Works
and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and
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e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.

4.11 Sufficiency of the Accepted Contract Amount

4111 The Contractor shall be deemed to:
a)  Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

4112 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things necessary
for the proper execution and completion of the Works and the remedying of any defects.

4.12 Unforeseeable Physical Conditions

4121 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the
Works, including sub-surface and hydrological conditions but excluding climatic conditions.

4122  If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable,
the Contractor shall give notice to the Architect as soon as practicable.

4123 This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall
set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Architect may give. If an instruction
constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.

4124 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives
such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled
subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

4125 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and
(if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent.

4126 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect
may also review whether other physical conditions in similar parts of the Works (if any) were more
favorable than could reasonably have been foreseen when the Contractor submitted the Tender. If and to
the extent that these more favorable conditions were encountered, the Architect may proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine the reductions in Cost which
were due to these conditions, which may be included (as deductions) in the Contract Price and Payment
Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all these reductions,
for all the physical conditions encountered in similar parts of the Works, shall not result in a net reduction
in the Contract Price.

4127 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractor
when submitting the Tender, which shall be made available by the Contractor, but shall not be bound by
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the Contractor's interpretation of any such evidence.
4.13 Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the
Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside
the Site which he may require for the purposes of the Works.

4.14 Avoidance of Interference

4141 The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and foot paths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.

4142 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

4.15 Access Route

4151 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes
to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from
being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include
the proper use of appropriate vehicles and routes.

4152 Except as otherwise stated in these Conditions:

a)  The Contractor shall (as between the Parties) be responsible for any maintenance which may be
required for his use of access routes;

b)  the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

¢)  the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

4.16 Transport of Goods

Unless otherwise stated in the Special Conditions:

a)  the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and

c¢) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,

losses and expenses (including legal fees and expenses) resulting from the transport of Goods and shall
negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment
The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. The
Contractor shall not remove from the Site any major items of Contractor's Equipment without the consent
of the Engineer. However, consent shall not be required for vehicles transporting Goods or Contractor's
Personnel off Site.

4.18 Protection of the Environment
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4181 The contractor shall comply with the applicable environmental laws, regulations and policies.

4182 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to
limit damage and nuisance to people and property resulting from pollution, noise and other results of his
operations.

4183 The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.

4.19 Electricity, Water and Gas

4191 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for
the tests.

4192 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water,
gas and other services as may be available on the Site and of which details and prices are given in the
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of
these services and for measuring the quantities consumed.

4193 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4201 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated
in the Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

4201 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

4202 The Procuring Entity shall supply, free of charge, the “free-issue materials™ (if any) in accordance with
the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these
materials at the time and place specified in the Contract. The Contractor shall then visually inspect them
and shall promptly give notice to the Architect of any shortage, defect or default in these materials. Unless
otherwise agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage,
defector default.

4203  After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.

4.21 Progress Reports

4211 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly
thereafter, each within 7 days after the last day of the period to which it relates.

4212 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at
the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:
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a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and including
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, manufacture
location, percentage progress, and the actual or expected dates of:

1) commencement of manufacture,

ii)  Contractor's inspections,

iii)  tests, and

iv)  shipment and arrival at the Site;

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];

e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-
Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which may

jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.

4.22 Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel;
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

4.23 Contractor's Operations on Site

4231 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained
by the Contractor and agreed by the Architect as additional working areas. The Contractor shall take all
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and
these additional areas, and to keep them off adjacent land.

4232 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear
away and remove from the Site any wreckage, rubbish and Temporary Works which are no longer
required.

4233 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the Contract.

4.24 Fossils

4241 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring
Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other
persons from removing or damaging any of these findings.

4242  The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying
with the instructions, the Contractor shall give a further notice to the Architect and shall be entitled
subject to Sub- Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
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b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

5 NOMINATED SUBCONTRACTORS

51 Definition of “nominated Subcontractor”
In this Contract, “nominated Subcontractor’” means a Subcontractor:
a)  Who is nominated by the Procuring Entity, or
b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].

52 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things)
any of the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor
against and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b)  the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontractor shall:

1)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge his
obligations and liabilities under the Contract;

i1) indemnify the Contractor against and from all obligations and liabilities arising under or in connection
with the Contract and from the consequences of any failure by the Subcontractor to perform these
obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums due
under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].

53 Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance
with the subcontract. These amounts plus other charges shall be included in the Contract Price in
accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-
Clause 5.4 [Evidence of Payments].

54 Evidence of Payments

541  Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor,
the Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor
has received all amounts due in accordance with previous Payment Certificates, less applicable
deductions for retention or otherwise. Unless the Contractor:

(a) Submits this reasonable evidence to the Engineer, or

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to
pay these amounts, and

ii)  Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of the

Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to the
nominated Subcontractor, part or all of such amounts previously certified (less applicable deductions) as
are due to the nominated Subcontractor and for which the Contractor has failed to submit the evidence
described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, to the Procuring Entity, the
amount which the nominated Subcontractor was directly paid by the Procuring Entity.

6 STAFF AND LABOR

6.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the
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engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when
appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ
staff and labor with appropriate qualifications and experience from sources within Kenya.

62 Rates of Wages and Conditions of Labor

621  The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions
are applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than
the general level of wages and conditions observed locally by Procuring Entity's whose trade or industry
is similar to that of the Contractor.

622  The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes
in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax
under the Laws of Kenya for the time being in force, and the Contractor shall perform such duties in
regard to such deductions there of as may be imposed on him by such Laws.

63  Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's
Personnel.

64 Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, employment of children, health, safety, welfare,
immigration and emigration, and shall allow them all their legal rights. The Contractor shall require his
employees to obey all applicable Laws, including those concerning safety at work.

65 Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working
hours stated in the Special Conditions of Contract, unless:

a)  Otherwise stated in the Contract,

b) The Architect gives consent, or

¢) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works,
in which case the Contractor shall immediately advise the Engineer, provided that work done outside the
normal working hours shall be considered and paid for as overtime.

6.6 Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also
provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall
not permit any of the Contractor's Personnel to maintain any temporary or permanent living quarters
within the structures forming part of the Permanent Works.

67  Health and Safety

671  The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that
medical staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and
at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements
are made for all necessary welfare and hygiene requirements and for the prevention of epidemics.

672  The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety
and protection against accidents. This person shall be qualified for this responsibility and shall have the
authority to issue instructions and take protective measures to prevent accidents. Throughout the
execution of the Works, the Contractor shall provide whatever is required by this person to exercise this
responsibility and authority.

673 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its
occurrence. The Contractor shall maintain records and make reports concerning health, safety and welfare
of persons, and damage to property, as the Architect may reasonably require.
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674  The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases
via an approved service provider and shall undertake such other measures taken to reduce the risk of the
transfer of these diseases between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

68  Contractor's Superintendence

681  Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the work.

682  Superintendence shall be given by a sufficient number of persons having adequate knowledge of the
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to
be carried out (including the methods and techniques required, the hazards likely to be encountered and
methods of preventing accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel

69.1  The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of
Contract. The Architect may require the Contractor to remove (or cause to be removed) any person
employed on the Site or Works, including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

¢) fails to conform with any provisions of the Contract,

d)  persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

692  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement
person.

610 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each
calendar month, in a form approved by the Engineer, until the Contractor has completed all work which
is known to be outstanding at the completion date stated in the Taking-Over Certificate for the Works.

611 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of
persons and property on and near the Site.

612 Foreign Personnel

6121 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no
Kenyans with the required skills.

6122 The Contractor shall be responsible for the return of any foreign personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of
their families, the Contractor shall similarly be responsible for making the appropriate arrangements for
their return or burial.

613  Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking
and other water for the use of the Contractor's Personnel.

614 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel
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employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The

Contractor shall comply with all the regulations of the local health authorities, including use of
appropriate insecticide.

615 Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give,

barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift,
barter or disposal thereof by Contractor's Personnel.

616 Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

617 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical,
mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions
for employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children
below the age of 18 years shall not be employed in dangerous work.

618 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The
records shall include the names, ages, genders, hours worked and wages paid to all workers. These
records shall be summarized on a monthly basis and submitted to the Engineer. These records shall be

included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's
Personnel and Equipment].

619 Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to
join workers' organizations of their choosing without interference.

620 Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment
and shall not discriminate with respect to aspects of the employment relationship, including recruitment
and hiring, compensation (including wages and benefits), working conditions and terms of employment,
access to training, promotion, termination of employ mentor retirement, and discipline.

7. PLANT, MATERIALS AND WORKMANSHIP

71 Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of
Materials, and all other execution of the Works:

a)  In the manner (if any) specified in the Contract,
b) in a proper workman like and careful manner, in accordance with recognized good practice, and

c¢)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

72 Samples
The Contractor shall submit the following samples of Materials, and relevant information, to the
Architect for consent prior to using the Material sin or for the Works:

a)  manufacturer's standard samples of Materials and samples specified in the Contract, all at the
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Contractor's cost, and
b) additional samples instructed by the Architect as a Variation.

Each sample shall be labeled as to origin and intended use in the Works.
73  Inspection

731  The Procuring Entity's Personnel shall at all reasonable times:

a)  Have full access to all parts of the Site and to all places from which natural Materials are being
obtained, and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

732  The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve
the Contractor from any obligation or responsibility.

733  The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up,
put out of sight, or packaged for storage or transport. The Architect shall then either carry out the
examination, inspection, measurement or testing without unreasonable delay, or promptly give notice to
the Contractor that the Architect does not require to do so. If the Contractor fails to give the notice, he
shall, if and when required by the Engineer, uncover the work and there after reinstate and make good,
all at the Contractor's cost.

74  Testing
741  This Sub-Clause shall apply to all tests specified in the Contract.

742  Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor,
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified tests
efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified testing of
any Plant, Materials and other parts of the Works.

743  The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that
the tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying
out this Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

744  The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend
the tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with
the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been
made in the Architect presence.

745  If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result
of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

746  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

747  The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the
specified tests have been passed, the Architect shall endorse the Contractor's test certificate, or issue a
certificate to him, to that effect. If the Architect has not attended the tests, he shall be deemed to have
accepted the readings as accurate.

75 Rejection

751  If, as aresult of an examination, inspection, measurement or testing, any Plant, Materials or workmanship
is found to be defective or otherwise not in accordance with the Contract, the Architect may reject the
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Plant, Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall
then promptly make good the defect and ensure that the rejected item complies with the Contract.

752 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated
under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity.

76 Remedial Work

761  Notwithstanding any previous test or certification, the Architect may instruct the Contractor to:
a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and
¢) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseen able event or otherwise.

762  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if
any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and
pay other persons to carry out the work. Except to the extent that the Contractor would have been entitled
to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay
to the Procuring Entity all costs arising from this failure.

764  If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in
accordance with Clause 15.

77 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and
other encumbrances:

a)  When it is incorporated in the Works;

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:

a)  Natural materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus material (whether

natural or man-made), except to the extent that disposal are as within the Site are specified in the
Contract.

8 COMMENCEMENT, DELAYS AND SUSPENSION
81 Commencement of Works

81.1  Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent condition shave all been fulfilled and the Architect notification
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is
received by the Contractor:

a)  Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by relevant
authorities of Kenya;

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession of
the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13
[Compliance with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided
that the corresponding bank guarantee has been delivered by the Contractor.
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812  If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel 6.2
[Termination by Contractor].

813  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

82  Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

83  Programme

831  The Contractor shall submit a detailed time programme to the Architect within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the
Contractor's obligations. Each programme shall include:

a)  The order in which the Contractor intends to carry out the Works, including the anticipated timing of each
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

¢) the sequence and timing of inspections and tests specified in the Contract, and

d)  asupporting report which includes:

1) a general description of the methods which the Contractor intends to adopt, and of the major stages,
in the execution of the Works, and

i1) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

832  Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating
the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with
the programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel
shall be entitled to rely upon the programme when planning their activities.

833 The Contractor shall promptly give notice to the Architect of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the execution
of the Works.

834 If, at any time, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions,
the Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.

8.4  Extension of Time for Completion

841  The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the
Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking
Over of the Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
¢) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
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Entity's Personnel, or the Procuring Entity's other contractors.

842  If'the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Architect shall review previous
determinations and may increase, but shall not decrease, the total extension of time.

8.5 Delays Caused by Authorities

If the following conditions apply, namely:

a)  The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and

¢) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

8.6  Rate of Progress

861 If, at any time:
a)  Actual progress is too slow to complete within the Time for Completion, and/or

b)  Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Architect
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

862  Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

863  Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be
paid by the Procuring Entity, without generating, however, any other additional payment benefit to the
Contractor.

8.7  Delay Damages

871  Ifthe Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject
to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity
for this default. These delay damages shall be the sum stated in the Special Conditions of Contract,
which shall be paid for everyday which shall elapse between the relevant Time for Completion and the
date stated in the taking-Over Certificate. However, the total amount due under this Sub-Clause shall not
exceed the maximum amount of delay damages (if any) stated in the Special Conditions of Contract.

872  These delay damages shall be the only damages due from the Contractor for such default, other than in
the event of termination under Sub-Clause 15.2 [ Termination by Procuring Entity] prior to completion of
the Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or
from any other duties, obligations or responsibilities which he may have under the Contract.

8.8  Suspension of Work

881 The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works.
During such suspension, the Contractor shall protect, store and secure such part or the Works against any

deterioration, loss or damage.

882  The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified
and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

8.9  Consequences of Suspension
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891  If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under
Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice
to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

892  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine these matters.

893  The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in,
making good the consequences of the Contractor's faulty design, workmanship or materials, or of the
Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

8.10 Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or
Materials which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and

b)  the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Architect instructions.

8.11 Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Architect permission to proceed. If the Architect does not give permission
within 30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat
the suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the
Works. If the suspension affects the whole of the Works, the Contractor may give notice of termination
under Sub-Clause 16.2 [Termination by Contractor].

8.12 Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make
good any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during
the suspension after receiving from the Architect an instruction to this effect under Clause 13 [Variations
and Adjustments].

9. TESTS ON COMPLETION
9.1 Contractor's Obligations

91.1  The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause
7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1
[Contractor's General Obligations].

912  The Contractor shall give to the Architect not less than 21 days' notice of the date after which the
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on
Completion shall be carried out within 14 days after this date, on such day or days as the Architect shall
instruct.

913  In considering the results of the Tests on Completion, the Architect shall make allowances for the effect
of any use of the Works by the Procuring Entity on the performance or other characteristics of the Works.
As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a
certified report of the results of these Tests to the Engineer.

92  Delayed Tests

921  If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing]
(fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.
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922  Ifthe Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry
out the Tests on such day or days within that period as the Contractor may fix and of which he shall give
notice to the Engineer.

923  If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on
Completion shall then be deemed to have been carried out in the presence of the Contractor and the results
of the Tests shall be accepted as accurate.

93  Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply,
and the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related
work, to be repeated under the same terms and conditions.

94  Failure to Pass Tests on Completion

941 Ifthe Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting],
the Architect shall be entitled to:

a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same
remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to Remedy Defects].

10 PROCURING ENTITY'S TAKING OVER
101  Taking Over of the Works and Sections

101.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over
by the Procuring Entity when (i) the Works have been completed in accordance with the Contract,
including the matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-
paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to
have been issued in accordance with this Sub-Clause.

1012 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works
are divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each
Section.

1013 The Architect shall, within 30 days after receiving the Contractor's application:

a)  Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which
will not substantially affect the use of the Works or Section for their intended purpose (either until or
whilst this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.

1014 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application
within the period of 30 days, and if the Works or Section (as the case may be) are substantially in
accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on the
last day of that period.

102  Taking Over of Parts of the Works

1021 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any
part of the Permanent Works.

1022 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is
either specified in the Contract or agreed by both Parties) unless and until the Architect has issued a
Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the Works
before the Taking-Over Certificate is issued:
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a)  The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility shall
pass to the Procuring Entity, and

¢) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

1023  After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
on Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before
the expiry date of the relevant Defects Notification Period.

1024 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the
Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall
(1) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to
payment of any such accrued costs, which shall be included in the Contract Price. After receiving this
notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine this accrued cost.

1025 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay
damages there after for completion of the remainder of the Works shall be reduced. Similarly, the delay
damages for the remainder of the Section (if any) in which this part is included shall also be reduced. For
any period of delay after the date stated in this Taking-Over Certificate, the proportional reduction in
these delay damages shall be calculated as the proportion which the value of the part so certified bears to
the value of the Works or Section (as the case may be) as a whole. The Architect shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine these proportions. The provisions
of this paragraph shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay
Damages] and shall not affect the maximum amount of these damages.

103  Interference with Tests on Completion

103.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a
cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken
over the Works or Section (as the case may be) on the date when the Tests on Completion would otherwise
have been completed.

1032 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out
the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period.
The Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in
accordance with the relevant provisions of the Contract.

1033 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such accrued costs, which shall be included in the Contract Price.

1034 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

104  Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works
shall not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

1 DEFECTS LIABILITY
111  Completion of Outstanding Work and Remedying Defects

1111 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required
by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period
or as soon as practicable thereafter, the Contractor shall:

a)  complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
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reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

1112 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
112  Cost of Remedying Defects

1121 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the
work is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
¢) Failure by the Contractor to comply with any other obligation.

1122 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

113  Extension of Defects Notification Period

1131 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an
extension of the Defects Notification Period for the Works or a Section if and to the extent that the Works,
Section or a major item of Plant (as the case may be, and after taking over) cannot be used for the purposes
for which they are intended by reason of a defect or by reason of damage attributable to the Contractor.
However, a Defects Notification Period shall not be extended by more than two years.

1132 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension
of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations
under this Clause shall not apply to any defects or damage occurring more than two years after the Defects
Notification Period for the Plant and/ or Materials would otherwise have expired.

114  Failure to Remedy Defects

1141 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by
the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given
reasonable notice of this date.

1142 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to
be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the
Procuring Entity may (at his option):

(a)  Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;

(b)  Require the Architect to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

(c)  if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise,
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the
case may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning
Plant and Materials to the Contractor.

115 Removal of Defective Work
If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as are
defective or damaged. This consent may require the Contractor to increase the amount of the Performance

Security by the full replacement cost of these items, or to provide other appropriate security.

116  Further Tests
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1161 If the work of remedying of any defector damage may affect the performance of the Works, the Architect
may require the repetition of any of the tests described in the Contract. The requirement shall be made
by notice within 14 days after the defect or damage is remedied.

1162 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that
they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

117  Right of Access

Until the Completion Certificate has been issued, the Contractor shall have such right of access to the
Works as is reasonably required in order to comply with this Clause, except as may be inconsistent with
the Procuring Entity's reasonable security restrictions.

118 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the works
that have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the
cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus
profit shall be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations]
and shall be included in the Contract Price.

119 Completion Certificate

1191 Performance of the Contractor's obligations shall not be considered to have been completed until the
Architect has issued the Completion Certificate to the Contractor, stating the date on which the Contractor
completed his obligations under the Contract.

1192 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of
the Defects Liability Period, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Completion Certificate shall be issued to the Procuring Entity.

1193  Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

1110  Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extent
of unperformed obligations, the Contract shall be deemed to remain in force.

1111 Clearance of Site

11.1L1 ~ Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

11.112  If all these items have not been removed within 30 days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring
Entity shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or
disposal and restoring the Site.

11113 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than
the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

12 MEASUREMENT AN DEVALUATION

121 Works to be Measured

1211 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor
shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates],

14.10 [Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities
and other particulars detailing the amounts which he considers to be entitled under the Contract.
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1212 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given
to the Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and
b) supply any particulars requested by the Engineer.

1213 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be
accepted as accurate.

1214 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from
records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to
examine and agree the records with the Engineer, and shall sign the same when agreed. If the Contractor
does not attend, the records shall be accepted as accurate.

1215  If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the
Contractor shall give notice to the Architect of the respects in which the records are asserted to be
inaccurate. After receiving this notice, the Architect shall review the records and either confirm or vary
them and certify the payment of the undisputed part. If the Contractor does not so give notice to the
Architect within 14 days after being requested to examine the records, they shall be accepted as accurate.

122 Method of Measurement

Except as otherwise stated in the Contract:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.

123 Evaluation

1231 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the value of work done by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2
and the appropriate rate or price for the item.

1232 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for
such item in the Contractor, if there is no such item, specified for similar work.

1233 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for separately.

1234 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a)  The work is instructed under Clause13 [Variations and Adjustments],
b) no rate or price is specified in the Contract for this item, and

¢) no specified rate or price is appropriate because the item of work is not of similar character, or is not
executed under similar conditions, as any item in the Contract.

1235 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or
prices are relevant for the new item of work, it shall be derived from the reasonable Cost of executing
such work, prevailing market rates, together with profit, taking account of any other relevant matters.

1236 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work
commences.

1237 Where the contract price is different from the corrected tender price, in order to ensure the contractor is
not paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities
or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price— tender price)/
tender price X 100.

124  Omissions
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been
agreed, if:
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The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have
been deemed to be covered by a sum forming part of the Accepted Contract Amount;

The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price;
and

this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor shall
give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this
cost, which shall be included in the Contract Price.

VARIATIONS AND ADJUSTMENTS

Right to Vary

Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for
the Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation
instructed by the Architect under this Clause shall in any way vitiate or in validate the Contract.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice

to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the
Goods required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or
progress of the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the
instruction.

Each Variation may include:

changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),

changes to the quality and other characteristics of any item of work,

changes to the levels, positions and/ or dimensions of any part of the Works,

omission of any work unless it is to be carried out by others,

any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and
until the Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the
nature and form of such variation. As soon as possible after having received such notice, the Contractor
shall submit to the Engineer:

A description of work, if any, to be performed and a programme for its execution, and

the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause
8.3 or to any of the Contractor's obligations under the Contract, and

the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out.
If the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly
identified as such in accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the
provisions of Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the
adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or
Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not
directly applicable to the specific work in question, suitable rates shall be established by the Architect
reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the said Prices,
the amount shall be such as is in all the circumstances reasonable, reflecting a market price. Due account
shall be taken of any over-or under-recovery of overheads by the Contractor in consequence of the
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¢)

ii)

variation. The Contractor shall also be entitled to be paid:

The cost of any partial execution of the Works rendered useless by any such variation,

The cost of making necessary alterations to Plant already manufactured or in the course of manufacture
or of any work done that has to be altered in consequence of such a variation,

any additional costs incurred by the Contractor by the disruption of the progress of the Works as
detailed in the Programme, and

the net effect of the Contractor's finance costs, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be
included in certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be
bound to these Conditions in so doing as if such variation was stated in the Contract. The work shall not
be delayed pending the granting of an extension of the Time for Completion or an adjustment to the
Contract Price under Sub-Clause31.3.

Value Engineering

The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of
executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring
Entity of the completed Works, or

(iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-
Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:
The Contractor shall design this part,

sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and

if this change results in a reduction in the contract value of this part, the Architect shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included in
the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:

such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [ Adjustments for Changes in Cost],
and

the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of any
improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c
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(i1), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than
amount established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writing
as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting:
A description of the proposed work to be performed and a programme for its execution,
the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause
8.3 [Programme] and to the Time for Completion, and
the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value
Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor

shall not delay any work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued
by the Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless

108|Page



the Architect instructs or approves otherwise in accordance with this Clause.
135 Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an
adjustment is agreed, approved or determined as stated above, the amount payable in each of the
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or expected
currency proportions of the Cost of the varied work, and to the proportions of various currencies specified
for payment of the Contract Price.

136  Provisional Sums

1361 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect instructions,
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include
only such amounts, for the work, supplies or services to which the Provisional Sum relates, as the
Architect shall have instructed. For each Provisional Sum, the Architect May instruct:

a)  Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and
valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in
the Contract Price:

1) The actual amounts paid (or due to be paid) by the Contractor, and

i1) asum for overhead charges and profit, calculated as a percentage of these actual amounts by applying the
relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such rate, the percentage
rate stated in the Special Conditions of Contract shall be applied.

1362 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts
or receipts in substantiation.

137 Dayworks

1371 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on
a daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in
the Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the
Contract, this Sub-Clause shall not apply.

1372 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any
Goods.

1373 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor
shall deliver each day to the Architect accurate statements induplicate which shall include the following
details of the resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,
b) the identification, type and time of Contractor's Equipment and Temporary Works, and
¢) the quantities and types of Plant and Materials used.

1374 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to
the Contractor. The Contractor shall then submit priced statements of these resources to the Engineer,
prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment
Certificates].

138  Adjustments for Changes in Legislation

1381 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the Contract.

1382 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of
these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give
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notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:
a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price.

1383 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

1384 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant
delay has already been taken into account in the determination of a previous extension of time and such
Cost shall not be separately paid if the same shall already have been taken into account in the indexing
of any inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8
[Adjustments for Changes in Cost].

139  Adjustments for Changes in Cost

1391 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause
shall not apply.

1392 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the
cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for any
rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted Contract
Amount shall be deemed to have included amounts to cover the contingency of other rises and falls in
costs.

1393 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance
with the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae
for each of the currencies in which the Contract Price is payable. No adjustment is to be applied to work
valued on the basis of Cost or current prices. The formulae shall be of the following general type:

Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+ B Im/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B are coefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I m is the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non adjustable portion of the payments, is a very
approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

1394 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is
in doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the values
of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the
purposes of clarification of the source; although these dates (and thus these values) may not correspond
to the base cost indices.
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1395 In cases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central Bank of
Kenya, of this relevant currency on the above date for which the index is required to be applicable.

1396  Until such time as each current cost index is available, the Architect shall determine a provisional index
for the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall
be recalculated accordingly.

1397  If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there
after shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry
of the Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable
to the Procuring Entity.

1398 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of
Variations.

4 CONTRACT PRICE AND PAYMENT
141 The Contract Price

1411  Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation]
and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

¢) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:

i)  of'the Works which the Contractor is required to execute, or
ii)  for the purposes of Clause12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down
when preparing Payment Certificates but shall not be bound by it.

1412  Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare
parts there for, imported by the Contractor for the sole purpose of executing the Contract shall not be
exempt from the payment of import duties and taxes upon importation.

142  Advance Payment

1421 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and
cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total
advance payment, the number and timing of instalments (if more than one), and the applicable currencies
and proportions, shall be as stated in the Special Conditions of Contract.

1422 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated
in the Special Conditions of Contract, this Sub-Clause shall not apply.

1423 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate
for the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3
[Application for Interim Payment Certificates]) and after the Procuring Entity receives (i) the
Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in
amounts and currencies equal to the advance payment. This guarantee shall be issued by a reputable bank
or financial institutions elected by the Contractor and shall be in the form annexed to the Special
Conditions or in another form approved by the Procuring Entity.

1424  The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has
been repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as
indicated in the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance
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payment has not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the
validity of the guarantee until the advance payment has been repaid.

1425  Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid
through percentage deductions from the interim payments determined by the Architect in accordance
with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of the advance
payment until such time as the advance payment has been repaid; provided that the advance payment
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount
less Provisional Sums has been certified for payment.

1426 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination
by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

143  Application for Interim Payment Certificates

1431 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in
detail the amounts to which the Contractor considers itself to be entitled, together with supporting
documents which shall include the report on the progress during this month in accordance with Sub-
Clause4.21 [Progress Reports].

1432 The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

¢) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 [Plant
and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise, including
those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

144  Schedule of Payments

1441 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price
will be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was based,
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then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more
than that on which the instalments were previously based.

1442 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at
quarterly intervals, until the Taking-Over Certificate has been issued for the Works.

145 Plant and Materials intended for the Works

145.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-
Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in
the Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included
as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates].

1452  If the lists referred to in sub-paragraphs (b)(i) or (c¢)(i) below are not included in the Schedules, this Sub-
Clause shall not apply.

1453 The Architect shall determine and certify each addition if the following conditions are satisfied:
a)  The Contractor has:
1) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) which are
available for inspection, and
ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:

b) the relevant Plant and Materials:
1) are those listed in the Schedules for payment when shipped,
i)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii)  are described in a clean shipped bill of lading or other evidence of shipment, which has been submitted
to the Architect together with evidence of payment of freight and insurance, any other documents
reasonably required, and a bank guarantee in a form and issued by an entity approved by the Procuring
Entity in amounts and currencies equal to the amount due under this Sub-Clause: this guarantee may be
in a similar form to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until
the Plant and Materials are properly stored on Site and protected against loss, damage or deterioration;
or

¢) therelevant Plant and Materials:
1)  are those listed in the Schedules for payment when delivered to the Site, and

i1)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

1454 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

1455 The currencies for this additional amount shall be the same as those in which payment will become due
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates]. At that time, the Payment Certificate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the
relevant Plant and Materials.

146  Issue of Interim Payment Certificates

1461 No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which
shall state the amount which the Architect fairly determines to be due, with all supporting particulars for
any reduction or withholding made by the Architect on the Statement if any.
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1462 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to
issue an Interim Payment Certificate in an amount which would (after retention and other deductions) be
less than the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions
of Contract. In this event, the Architect shall give notice to the Contractor accordingly.

1463 An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if'the Contractor was or is failing to perform any work or obligation in accordance with the Contract, and
had been so notified by the Engineer, the value of this work or obligation may be withheld until the work
or obligation has been performed.

4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly
be made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the
Architect acceptance, approval, consent or satisfaction.

14.7 Payment

1471 The Procuring Entity shall pay to the Contractor:

a)  The advance payment shall be paid within 60 days after signing of the contract by both parties or within
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and
Sub- Clause 14.2 [Advance Payment], whichever is later;

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues Interim
Payment Certificate; and

¢) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement
in accordance with Sub-Clause 16.2 [Termination by Contractor].

1472 Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (forth is currency) specified in the Contract.

14.8 Delayed Payment

1481 Ifthe Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the
period of delay. This period shall be deemed to commence on the date for payment specified in Sub-
Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim
Payment Certificate is issued.

1482 These financing charges shall be calculated at the annual rate of three percentage points above the mean
rate of the Central Bank in Kenya of the currency of payment, or if not available, the interbank offered
rate, and shall be paid in such currency.

1483 The Contractor shall be entitled to this payment without formal notice and certification, and without
prejudice to any other right or remedy.

14.9 Payment of Retention Money

1491 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money
shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued
for a Section or part of the Works, a proportion of the Retention Money shall be certified and paid. This
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the
Section or part, by the estimated final Contract Price.

1492 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of
the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be
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certified and paid promptly after the expiry date of the Defects Notification Period for the Section. This
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the
Section by the estimated final Contract Price.

1493 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architect shall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

1494 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

1495 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to
the Special Conditions or in another form approved by the Procuring Entity and issued by a reputable
bank or financial institution selected by the Contractor, for the second half of the Retention Money.

1496  The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14
days after receiving a copy of the Completion Certificate.

14.10 Statement at Completion

14101 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to

the Architect three copies of a Statement at completion with supporting documents, in accordance with
Sub- Clause 14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

¢) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

14102 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

14.11 Application for Final Payment Certificate

1411.1  Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer,
six copies of a draft final statement with supporting documents showing in detail in a form approved by
the Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14112  If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Architect may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Architect the final statement as agreed. This agreed statement is referred
to in these Conditions as the “Final Statement”.

14113 However, if, following discussions between the Architect and the Contractor and any changes to the draft
final statement which are agreed, it becomes evident that a dispute exists, the Architect shall deliver to
the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts
of the draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining
Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare
and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the
total of the Final Statement represents full and final settlement of all moneys due to the Contractor under
or in connection with the Contract. This discharge may state that it becomes effective when the Contractor
has received the Performance Security and the outstanding balance of this total, in which event the

115|Page



discharge shall be effective on such date.

14.13  Issue of Final Payment Certificate

14131  Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall
deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and
for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity
to the Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.132  If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

14.14 Cessation of Procuring Entity's Liability

14141 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection
with the Contract or execution of the Works, except to the extent that the Contractor shall have included
an amount expressly for it:

a) in the Final Statement and also,
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10 [Statement at Completion].

14142 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless
misconduct by the Procuring Entity.

14.15 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

1)  the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to be
used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, except as
otherwise agreed by both Parties;

il) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 [Adjustments
for Changes in Legislation] shall be made in the applicable currencies and proportions; and

ii1) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- paragraph
(a) (1) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies
and proportions specified in the Schedule of Payment Currencies;

¢) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the Central Bank of Kenya.

15 TERMINATION BY PROCURING ENTITY
151 Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice
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require the Contractor to make good the failure and to remedy it within 30 days.
152 Termination by Procuring Entity

1521  The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract
based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,

¢) without reasonable excuse fails:
i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and Suspension], or

i)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial Work],
within 30 days after receiving it,

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the
Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made against
him, compounds with his creditors, or carries on business under a receiver, trustee or manager for the
benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has a similar
effect to any of these acts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an induce mentor reward:

i)  for doing or for bearing to do any action in relation to the Contract, or
i1) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

ii1) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph ().
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or

g) Ifthe contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

1522 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.

1523  The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contractor otherwise.

1524  The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best
efforts to comply immediately with any reasonable instructions included in the notice (i) for the
assignment of any subcontract, and (i) for the protection of life or property or for the safety of the Works.

1525  After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to
do so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and
other design documents made by or on behalf of the Contractor.

1526  The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will
be released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at
the risk and cost of the Contractor. However, if by this time the Contractor has failed to make a payment
due to the Procuring Entity, these items may be sold by the Procuring Entity in order to recover this
payment. Any balance of the proceeds shall then be paid to the Contractor.

153 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring
Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine the value of the Works, Goods and Contractor's Documents, and any other sums
due to the Contractor for work executed in accordance with the Contract.

154 Payment after Termination

117|Page



After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect,
the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring Entity,
have been established, and/ or

¢) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra costs
of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

155 Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause
in order to execute the Works itself or to arrange for the Works to be executed by another contractor or to
avoid a termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor].
After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of
Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4
[Payment on Termination].

156 Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.

157 Corrupt gifts and payments of commission

1571  The Contractor shall not;

a)  Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration
of any kind as an inducement or reward for doing or for bearing to door for having done or for borne to
do any act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity
or for showing or for bearing to show favor or disfavor to any person in relation to this or any other
contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is
made particulars of any such commission and of the terms and conditions of any agreement for the
payment there of have been disclosed in writing to the Procuring Entity.

1572 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of
the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes
Act (2003) of the Laws of Kenya.

16 SUSPENSION AND TERMINATION BY CONTRACTOR
161 Contractor's Entitlement to Suspend Work

1611  Ifthe Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]
or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed
with the works in accordance with the program, the Contractor may, after giving not less than 30 days'
notice to the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor
has received the Payment Certificate, reasonable evidence or payment, as the case may be and as
described in the notice.

1612  The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor].

1613  If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in
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the relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor
shall resume normal working as soon as is reasonably practicable.

1614  If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

162  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

163 Termination by Contractor

1631  The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days after
the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment is to be made (except
for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

¢) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

f)  the Contractor does not receive the Architect instruction recording the agreement of both Parties on the
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement of
Works].

1632  In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by
notice terminate the Contract immediately.

1633  The Contractor's election to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contractor otherwise.

164 Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the
protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

¢) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

165 Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

¢) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.
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17. RISK AND RESPONSIBILITY
171 Indemnities

1711 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including legal
fees and expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the course of or
by reason of the Contractor's design (if any), the execution and completion of the Works and the
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage
or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly employed by any of
them.

1712 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees
and expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any
negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel,
or any of their respective agents, and (2) the matters for which liability may be excluded from insurance
cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury
to Persons and Damage to Property], unless and to the extent that any such damage or loss is attributable
to any negligence, willful actor breach of the Contract by the contractor, the contractor's Personnel, their
respective agents, or anyone directly or indirectly employed by any of them.

172 Contractor's Care of the Works

1721  The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-
Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for the care of
the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be
issued) for any Section or part of the Works, responsibility for the care of the Section or part shall then
pass to the Procuring Entity.

1722 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.

1723 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when
the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring
Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that
the Works, Goods and Contractor's Documents conform with the Contract.

1724 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

173 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as
they directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,

c) explosive materials, ionizing radiation or contamination by radio-activity, except as may be attributable
to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

120|Page



e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor
could not reasonably have been expected to have taken adequate preventive precautions.

174 Consequences of Procuring Entity's Risks

1741  If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and
shall rectify this loss or damage to the extent required by the Engineer.

1742 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor
shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's
Claims] to:

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(e)and
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

1743 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

175 Intellectual and Industrial Property Rights

1751  In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial
property right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim)
alleging an infringement.

1752  Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the
claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

1753  The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim
alleging an infringement which is or was:
a) Anun avoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
il) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

1754  The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any
design for which the Contractor is responsible.

1755  If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost)
conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise
from it. The other Party shall, at the request and cost of the indemnifying Party, assist in contesting the
claim. This other Party (and its Personnel) shall not make any admission which might be prejudicial to
the indemnifying Party, unless the indemnifying Party failed to take over the conduct of any negotiations,
litigation or arbitration upon being requested to do so by such other Party.

1756  For operation and maintenance of any plant or equipment installed, the contractor shall grant a non-
exclusive and non-transferable license to the Procuring Entity under the patent, utility models ,or other
intellectual rights owned by the contractor or a third party from whom the contract or has received the
rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-
transferable rights (without the rights to sub-license) to use the knowhow and other technical information
disclosed to the contract or under the contract. Nothing contained here-in shall be construed as
transferring ownership of any patent, utility model, trademark, design, copy right, know-how or other
intellectual rights from the contractor or any other third party to the Procuring Entity.
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176 Limitation of Liability

1761  Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any
contractor for any in director consequential loss or damage which may be suffered by the other Party in
connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages];
Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-
Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b)
[Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property
Rights].

1762  The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and
Industrial Property Rights], shall not exceed the sum resulting from the application of a multiplier (less
or greater than one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract,
or (if such multiplier or other sum is not so stated) the Accepted Contract Amount.

1763  This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by
the defaulting Party.

177 Use of Procuring Entity's Accommodation/Facilities

1771  The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the
Contractor until cessation of occupation (where hand-over or cessation of occupation may take place
after the date stated in the Taking-Over Certificate for the Works).

1772 If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

18 INSURANCE
181 General Requirements for Insurances

1811  In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

1812 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

1813  Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

1814  If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as
though a separate policy had been issued for each of the joint insured. If a policy indemnifies additional
joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor shall act under
the policy on behalf of these additional joint insured except that the Procuring Entity shall act for
Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments directly
from the insurer or to have any other direct dealings with the insurer, and (iii) the insuring Party shall
require all additional joint insured to comply with the conditions stipulated in the policy.

1815  Each policy insuring against loss or damage shall provide for payments to be made in the currencies
required to rectify the loss or damage. Payments received from insurers shall be used for the rectification
of the loss or damage.

1816  The relevant insuring Party shall, within the respective periods stated in the Special Conditions of
Contract (calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and
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b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

1817  When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

1818  Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring
Party shall keep the insurers informed of any relevant changes to the execution of the Works and ensure
that insurance is maintained in accordance with this Clause.

1819  Neither Party shall make any material alteration to the terms of any insurance without the prior approval
of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the
insurer shall promptly give notice to the other Party.

181.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and
maintain under the Contractor fails to provide satisfactory evidence and copies of policies in accordance
with this Sub- Clause, the other Party may (at its option and without prejudice to any other right or
remedy) effect insurance for the relevant coverage and pay the premiums due. The insuring Party shall
pay the amount of these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

181.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not
recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity.

181.12  Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the
insuring Party fails to effect and keep in force an insurance which is available and which it is required to
effect and maintain under the Contract, and the other Party neither approves the omission nor effects
insurance for the coverage relevant to this default, any moneys which should have been recoverable under
this insurance shall be paid by the insuring Party.

181.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims]
or Sub- Clause 20.1 [Contractor's Claims], as applicable.

181.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited
to the insurance referred to Clause 18) with insurers from any eligible source country.

182 Insurance for Works and Contractor's Equipment

1821  The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than
the full reinstatement cost including the costs of demolition, removal of debris and professional fees and
profit. This insurance shall be effective from the date by which the evidence is to be submitted under sub-
paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the
Taking-Over Certificate for the Works.

1822  The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to
the issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course
of any other operations (including those under Clause 11 [Defects Liability]).

1823 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while
it is being transported to the Site and until it is no longer required as Contractor's Equipment.

1824  Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss or
damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],
d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
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damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the Special Conditions of Contract (if an amount is not so stated, this sub-paragraph (d) shall not apply),
and

e) may however exclude loss of, damage to, and reinstatement of:

1)  a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result of this
defective condition and not as described in sub-paragraph (ii) below),

i1)  apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if this other
part is in a defective condition due to a defect in its design, materials or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that the
Contractor is liable for the loss or damage, and

iv)  Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for the
Works].

1825  If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to
Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially
reasonable terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed,
unless he obtains the cover at commercially reasonable terms, to have approved the omission under Sub-
Clause 18.1 [General Requirements for Insurances].

183 Insurance against Injury to Persons and Damage to Property

1831  The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the
Contract and occurring before the issue of the Performance Certificate.

1832  This insurance shall be for a limit per occurrence of not less than the amount stated in the Special
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in the
Special Conditions of Contract, this Sub-Clause shall not apply.

1833  Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a)  Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and

d) may however exclude liability to the extent that it arises from:

i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii)  through any land, and to occupy this land for the Permanent Works,

iii) damage which is an unavoidable result of the Contractor's obligations to execute the

iv) Works and remedy any defects, and

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is available
at commercially reasonable terms.

184 Insurance for Contractor's Personnel

1841  The Contractor shall effect and maintain insurance against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel.

1842  The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of
any person employed by the Contractor or any other of the Contractor's Personnel, except that this
insurance may exclude losses and claims to the extent that they arise from any act or neglect of the
Procuring Entity or of the Procuring Entity's Personnel.
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1843  The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected
by the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

19. FORCE MAJEURE
191 Definition of Force Majeure

191.1  In this Clause, “Force Majeure” means an exceptional event or circumstance:
a)  Which is beyond a Party's control,
b)  Which such Party could not reasonably have provided against before entering into the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or overcome, and
d) which is not substantially attributable to the other Party.

1912  Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

a)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection,
military or usurped power, or civil war,

¢) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-activity,
and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

192 Notice of Force Majeure

1921  If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice
shall be given within 14 days after the Party became aware, or should have become aware, of the relevant
event or circumstance constituting Force Majeure.

1922 The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

1923 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

193 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of
the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to
be affected by the Force Majeure.

194 Consequences of Force Majeure

1941  If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers
delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clausel8.2 [Insurance for Works and Contractor's Equipment].

1942 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

195 Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
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majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him
to relief under this Clause.

196 Optional Termination, Payment and Release

1961  Ifthe execution of substantially all the Works in progress is prevented for a continuous period of 84 days
by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force
Majeure], or for multiple periods which total more than 140 days due to the same notified Force Majeure,
then either Party may give to the other Party a notice of termination of the Contract. In this event, the
termination shall take effect 7 days after the notice is given, and the Contractor shall proceed in
accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment].

1962  Upon such termination, the Architect shall determine the value of the work done and issue a Payment
Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or of
which the Contractor is liable to accept delivery: this Plant and Materials shall become the property of
(and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor shall
place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of
these items to the Contractor's works in his country (or to any other destination at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the Works
at the date of termination.

197 Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of
the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful
for either or both Parties to fulfil its or their contractual obligations or which, under the law governing
the Contract, entitles the Parties to be released from further performance of the Contract, then upon notice
by either Party to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party
in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated
under Sub-Clause 19.6.

20 SETTLEMENT OF CLAIMS AND DISPUTES
20.1 Contractor's Claims

201.1  If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract,
the Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the
claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

2012  If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions
of this Sub-Clause shall apply.

2013  The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

2014  The Contractor shall keep such contemporary records as may be necessary to substantiate any claim,
either on the Site or at another location acceptable to the Engineer. Without admitting the Procuring
Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the record-
keeping and/ or instruct the Contractor to keep further contemporary records. The Contractor shall permit
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the Architect to inspect all these records and shall (if instructed) submit copies to the Engineer.

2015 Within 42 days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor
and approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which
includes full supporting particulars of the basis of the claim and of the extension of time and/ or additional
payment claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a)  This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/
or amount claimed, and such further particulars as the Architect may reasonably require; and

¢) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the event
or circumstance, or within such other period as may be proposed by the Contractor and approved by the
Engineer.

2016  Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim,
or within such other period as may be proposed by the Architect and approved by the Contractor, the
Architect shall respond with approval, or with disapproval and detailed comments. He may also request
any necessary further particulars but shall nevertheless give his response on the principles of the claim
within the above defined time period.

2017  Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before
or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii)
the additional payment (if any) to which the Contractor is entitled under the Contract.

2018 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

2019  If the Architect does not respond within the time frame defined in this Clause, either Party may consider
that the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable
settlement in accordance with Clause 20.3.

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/ or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the
second paragraph of this Sub-Clause 20.3.

202 Procuring Entity's Claims

2021  Ifthe Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions
or otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period,
the Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice
is not required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause
4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the
Contractor.

2022  The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity
became aware, or should have become aware, of the event or circumstances giving rise to the claim. A
notice relating to any extension of the Defects Notification Period shall be given before the expiry of such
period.

2023  The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with
the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the
Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in accordance with Sub-
Clause 11.3 [Extension of Defects Notification Period].

2024  This amount may be included as a deduction in the Contract Price and Payment Certificates. The
Procuring Entity shall only be entitled to set off against or make any deduction from an amount certified
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in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.
203 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of'a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after 60 days
from the day on which a notice of a claim was given, even if no attempt at an amicable settlement has
been made.

204 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either
party:

a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

¢) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

205 Arbitration

2051  Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

2052 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter
or issue giving rise to the dispute.

2053  Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or
dispute amicably with or without the assistance of third parties. Proof of such attempt shall be required.

2054  The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine
the rights of the parties and assess and a ward any sums which ought to have been the subject of or
included in any certificate.

2055  The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review
and revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute
which shall be submitted to him in the same manner as if no such certificate, opinion, decision require
mentor notice had been given.

2056  The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Architect from being called as a witness and giving evidence before
the arbitrators on any matter whatsoever relevant to the dispute.

2057  Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons
for dissatisfaction given in its Notice of Dissatisfaction.

2057  Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Architect shall not be altered by reason of any arbitration being conducted during the progress of
the Works.

2058  The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon
by the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-
half of this remuneration.

20.6  Arbitration with National Contractors

2061  If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with
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the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in
writing by either party to the other with a request to submit it to arbitration and to concur in the
appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to the
arbitration and final decision of a person to be agreed between the parties. Failing agreement to concur
in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the applying party,
by the Chairman or Vice Chairman of any of the following professional institutions;

1) Architectural Association of Kenya

i)  Institute of Quantity Surveyors of Kenya

iil) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

2062  The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.7  Arbitration with Foreign Contractors

2071  Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the
United Nations Commission on International Trade Law (UNCITRAL); or with proceedings
administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules of

Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules.

2072  The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted
in the language for communications defined in Sub-Clausel.4 [Law and Language].

20.8  Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment
to providing institutional support to the arbitral process.

20.9  Failure to Comply with Arbitrator's Decision

209.1  The award of such Arbitrator shall be final and binding up on the parties.

2092  In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,

111 the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

112 the Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein shall

prevail over those in the GCC.

Conditions Sub- Data
Clause
Part A - Contract Data
Procuring Entity’s name and | Heading The National Social Security Fund,
address Social Security Building,
Block A Western Wing, along Bishops Road,
P. O. Box 30599 — 00100,
Nairobi, KENYA
Email: procurement@nssfkenya.co.ke
Telephone: +254 20 2729911, 2710552
Authorized representative is: The CEOQ / Managing
Trustee
Name and Reference No. of Heading Proposed Property Redevelopment on Plot No. LR No.
the Contract and 1.1 Kisumu/Municipality/Block 8/258 in Kisumu City for
National Social Security Fund
Tender No: NSSF/ONT/KSM/19/2024/25
Engineers Name and address Heading Lexicon Plus Ion Ltd,
and 3.1.1 P.O Box 2772 — 00200,
Nairobi.
Contractor’s Representative’s | 4.3.1 [insert the name of the Contractor’s Representative
name agreed by the Procuring Entity prior to Contract
signature]
Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed by the
Procuring Entity prior to Contract signature]
Time for Completion 1.1. days
Defects Notification Period 1.1 365 days
Sections 1.1 N/A
Electronic transmission 1.3 Not applicable
systems
Communication 1.3 Whenever the Contractor issues notices, applications,
claims or other contractual correspondences to the
Engineer in accordance with the Conditions of Contract,
the Contractor shall simultaneously send a copy of any
such communication to the Procuring Entity
Time for the Parties entering 1.6 Within 30 days
into a Contract Agreement
Commencement Date 8.1.1 Commencement date shall be on notice upon fulfilment of

requirements of sub-clause 8.1.1(a) and (b) but not earlier
than:

i. 14 days after signing of the Contract

ii. 14 days after notification to commence Works
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Conditions Sub- Data
Clause

Time for access to the Site 2.1.1 No later than the Commencement Date, and not earlier
than the date of issuance of the notification to commence
Works.

Architect Duties and 3.1.6 (b) Variations resulting in an increase of the Accepted

Authority (i1) Contract Amount in excess of any amount shall require
approval of the Procuring Entity.

Performance Security 42.1 The performance security (issued by a reputable banking
institution licensed by the Central Bank of Kenya [CBK])
shall be in the form of a an on-demand guarantee in the
amount(s) of ten (10) percent of the Accepted Contract
Amount and in the same currency(ies) of the Accepted
Contract Amount.

Normal working hours 6.5 0800 — 1700 Hrs (EAT)

Delay damages for the Works | 8.7 & 0.1% of the Contract Price per day.

14.15(b)
Maximum amount of delay 8.7.1 10% of the final Contract Price.

damages

Provisional Sums

13.6. (b)(ii)

N/A

Adjustments for Changes in 13.9 There shall be no adjustment for fluctuations

Cost

Total advance payment 14.2.1 0% Percentage of the Accepted Contract Amount payable
in the currencies and proportions in which the Accepted
Contract Amount is payable
There shall be no advance payment

Repayment amortization rate 14.2.5 (b) Not applicable

of advance payment

Percentage of Retention 14.3.2 (¢) 10%

Limit of Retention Money 14.3.2 (¢) 5% of the Accepted Contract Amount

Plant and Materials 14.5.3(b)(1) | N/A

14.53(c)i) | N/A

Minimum Amount of Interim
Payment Certificates

14.6.2

2% of the Accepted Contract Amount.

Publishing source of
commercial interest rates for
financial charges in case of
delayed payment

14.8

2% per annum above the CBK published lending rate.

Maximum total liability of the
Contractor to the Procuring
Entity

17.6.2

The product of 1.15 times the Accepted Contract Amount,

Periods for submission of
insurance:
a. evidence of insurance.

b. relevant policies

18.1.6

At least 7 days prior to the commencement of Works

Within 28 days after submission of evidence (a) above

Maximum amount of
deductibles for insurance of
the Procuring Entity's risks

18.2.4 (d)

NIL
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Conditions Sub- Data
Clause _
Minimum amount of third- 18.3.2 KES 100,000,000

party insurance

Part B— Amendments / Deletions to the Conditions of Contract

Amicable settlement 20.3 This sub-clause will be amended to read as follows:
“Where a notice of a claim has been given, both Parties
shall attempt to settle the dispute amicably. However,
unless both Parties agree otherwise, the Party giving a
notice of a claim in accordance with sub-clause 20.1
above should take the matter to a competent court of law
after 60 days from the day on which a notice of claim was
given, even if no attempt at an amicable settlement has
been made”.

Matters that may be referred 20.4 This sub-clause will be deleted

to arbitration

Arbitration 20.5 This sub-clause will be deleted

Arbitration with National 20.6 This sub-clause will be deleted

Contractors

Arbitration with Foreign 20.7 This sub-clause will be deleted

Contractors

Alternative Arbitration 20.8 This sub-clause will be deleted

Proceedings

Failure to comply with 20.9 This sub-clause will be deleted

Arbitrator’s decision

Contractor’s operations to 20.10 This sub-clause will be amended to read as follows:

continue

Notwithstanding any reference to refer the matter to a
competent court of law (as per the amended sub-clause
20.3) herein,

1.1.1 the parties shall continue to perform their
respective obligations under the Contract unless they
otherwise agree; and

1.1.2  the Procuring Entity shall pay the Contractor any
monies due to the Contractor
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SECTION X - CONTRACT FORMS

FORM No

. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 - REQUEST FOR REVIEW

FORM No

FORM No

FORM No

FORM No

FORM No

FORM No

.3 —LETTER OF AWARD

.4 - CONTRACT AGREEMENT

.5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]
. 6 - PERFORMANCE SECURITY [Option 2— Performance Bond]

.7 - ADVANCE PAYMENT SECURITY

. 8 - RETENTION MONEY SECURITY
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not
successful. Send this Notification to the Tenderer's Authorized Representative named in the Tender
Information Form on the format below.

FORMAT

1. For the attention of Tenderer's Authorized Representative

i) Name: [insert Authorized Representative's name]

ii) Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]

iv)Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must

be sent to all Tenderers simultaneously. This means on the same date and as close to the same time as
possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3. Notification of Award

i) Procuring Entity: [insert the name of the Procuring Entity]
i) Project: [insert name of project]
iii) Contract title: [insert the name of the contract]

iv)ITT No: [insert ITT reference number from Procurement Plan]
This Notification of Intention to Award (Notification) notifies you of our decision to award the above
contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period,

you may:

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-
related Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

i)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings (in

words )

b)  The reasons for your tender being unsuccessful are as follows:
¢)  Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated
price as well as the Tender price as read out.
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b)

¢)

d)

b)

©)

d)

SNo | Name of Tender Tender Price as | Tender’s evaluated | One Reason Why Not

read out price (Note a) Evaluated

NN =

(Note a) State NE if not evaluated

How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
request for debriefing as follows:

1) Attention: [insert full name of person, if applicable]
i1) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing
within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within
this period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is
provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will
end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date

of publication of the Contract Award Notice.

How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

1) Attention: [insert full name of person, if applicable]
ii) Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging
the decision to award the contract. You do not need to have requested, or received, a debriefing before
making this complaint. Your complaint must be submitted within the Standstill Period and received by
us before the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and
its Regulations available from the Website www.ppra.go.ke.
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You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

1) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

i1)  The complaint can only challenge the decision to award the contract.
iil)  Youmust submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

7. Standstill Period

i)  DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i1)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention
to Award.

ii1) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of
the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:
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FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO........cccc..... (0] 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day
of ol 20......... in the matter of Tender No.............. of oo 20..... for ......... (Tender description).
REQUEST FOR REVIEW
UWe. oo ,the above named Applicant(s), of address: Physical address................ P.O

Box No............. Tel. No........ Email ............... , hereby request the Public Procurement Administrative

Review Board to review the whole/part of the above mentioned decision on the following grounds , namely:
1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED .........ccceenen. (Applicant) Dated on................ dayof ............... /...20......

SIGNED

Board Secretary
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FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount [amount in
numbers and words] [name of currency], as corrected and modified in accordance with the Instructions
to Tenderers, is here by accepted by.................. (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of
Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII,
Contract Forms, of the Tender Document.

AUhOTIZEA STZNALUIE: ....eiviiieiieiieii ettt ettt ettt ettt et e stesseeseesseseeteeaesseessessessaessennens
Name and Title 0f SIZNALOTY: .....ociiiiieiieiieie ettt e taestaesreesaeesaeesseenteesseesnes

Name of Procuring ENtity: .......coooiiiiiieie ettt ettt s e

Attachment: CORtract AGrECMENL. .............ccueeveeieieieeieieeee ettt e st est et ese et b eseese s s e
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FORM NO 4: CONTRACT AGREEMENT

between.........oeeviiiina.

................................................... of i e (hereinafter
“the Procuring

Entity”), of the one part, and of

(hereinafter “the Contractor”), of the

other part:

WHEREAS the Procuring Entity desires that the Works known as

shoul
d be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and
completion of these Works and the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

LIn this Agreement words and expressions shall have the same meanings as are respectively assigned to them
in the Contract documents referred to.

2.The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  The Notification of Award

b)  the Form of Tender

¢)  the addenda Nos (if any)

d)  the Special Conditions of Contract

e)  the General Conditions of Contract;

f)  the Specifications

g)  the Drawings, and

h)  the completed Schedules and any other documents forming part of the contract.

3.In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to
remedy defects therein in conformity in all respects with the provisions of the Contract.

4The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects there in, the Contract Price or such other sum as
may become payable under the provisions of the Contract at the times and in the manner prescribed by
the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance
with the Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
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FORM NO. § - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: __[Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1.We have been informed that (hereinafter called
"the Contractor") has entered into Contract No. dated with
(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution
of

(hereinafter called "the Contract").

2 Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3.At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of (in words ),  such sum being payable in the types
and proportions of currencies in which the Contract Price is payable, upon receipt by us of the
Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand it self
or in a separate signed document accompanying or identifying the demand, stating that the Applicant is
in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show
grounds for your demand or the sum specified therein.

4.This guarantee shall expire, no later than the..................... Dayof............ ,2......%, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5.The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to
the Guarantor before the expiry of the guarantee.” ............cccoevveviiiieiieiieceeeeesee e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

'The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance,

less provisional sums, if

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

*Insert the date twenty-eight days afier the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee
[from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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b)

©)

FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditional Demand Bank
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code] Beneficiary: [insert name and Address of Procuring
Entity/ Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

By this Bond as Principal (hereinafter called “the
Contractor”) and ] as Surety (hereinafter
called “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called

“the Procuring Entity”) in the amount of _for the payment of which sum well and truly to be made in the
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety
bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the_day

of ,20 , for in accordance with the documents,
plans, specifications, and amendments there to, which to the extent here in provided for, are by reference
made part here of and are here in after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be
null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and
declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default,
or shall promptly:

Complete the Contract in accordance with its terms and conditions; or

Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in
the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly
paid by Procuring Entity to Contractor; or

Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions up to a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing
of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person
or corporation other than the Procuring Entity named here in or the heirs, executors, administrators,
successors, and assigns of the Procuring Entity.

In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has
caused these presents to be sealed with his corporate seal duly at tested by the signature of his legal
representative, this day of 20
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SIGNED ON

on behalf of

By

in the capacity of

In the presence of

SIGNED ON

on behalf of

By

in the capacity of,

In the presence of
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b)

FORM NO. 7- ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/ Date: [Insert
date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number|

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that (hereinafter called “the Contractor”) has entered into
Contract No. dated with the Beneficiary, for the execution of
(hereinafter called" the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum

(in words ) is to be made against an advance payment
guarantee.

At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneﬁmary
any sum or sums not exceeding in total an amount of (in words )
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement,
whether in the demand itself or in a separate signed document accompanying or identifying the demand,
stating either that the Applicant:

Has used the advance payment for purposes other than the costs of mobilization in respect of the
Works; or

Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate
from the Beneficiary's bank stating that the advance payment referred to above has been credited to the
Contractor on its account number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as specified in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the
interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, less
provisional sums, has been certified for payment, or on the day of. ,2_,) whichever is
earlier. Consequently, any demand for payment under this guarantee must be received by us at this office
on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months]
[one year], in response to the Beneficiary's written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the
advance payment as specified in the Contract.

*Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time

for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request

must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 8§ - RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity/

Date: [Insert date of issue]

Advance payment guarantee no. /[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case of a joint
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into
Contract No.

[insert reference number of the contract] dated with the Beneficiary, for
the execution of. [insert name of contract
and brief description of Works]/ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains
moneys upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over
Certificate has been issued under the Contract and the first half of the Retention Money has been certified
for payment, and payment of /insert the second half of the Retention Money] is to be made against a
Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of [insert amount in figures] ([insert amount
in words /)" upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under
the Contract, without your needing to prove or showgrounds for your demand or the sum specified there
in.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate
from the Beneficiary's bank stating that the second half of the Retention Money as referred to above has

been credited to the Contractor on its account number at_ [insert name and address of
Applicant's bank].
This guarantee shall expire no later than the.................... Dayof.....ccoeoueneee 2 ’, and any demand for

payment under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six months]
[one year], in response to the Beneficiary's written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

‘Insert a date that is twenty-eight days after the expiry of retention period afier the actual completion date of the contract. The Procuring Entity
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED

THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer
pursuant to Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information)
Regulations, 2020. In case of joint venture, the tenderer must submit a separate Form for each member.
The beneficial ownership information to be submitted in this Form shall be current as of the date of its

submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately
owns or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a
transaction is conducted, and includes those persons who exercise ultimate effective control over a

legal person (Tenderer) or arrangement.

Tender Reference No.:

the Tender Title/Description:

[insert complete name of Procuring Entity]

[insert identification no] Name of

[insert name of the assignment] to:

In response to the requirement in your notification of award dated [insert date of notification of
award] to furnish additional information on beneficial ownership: [select one option as applicable

and delete the options that are not applicable]

I) We here by provide the following beneficial ownership information.

Details of Beneficial ownershi

Occupation or
profession

Details of all Beneficial % of % of voting Whether a person | Whether a person
Owners shares a rights a person directly or indirectly | directly or

person holds | holds in the holds a right to appoint | indirectly exercises

in the company or remove a member of | significant influence

company the board of directors | or control over the

Directly or of the company or an | Company (tenderer)

indirectly equivalent governing | (Yes/No)

body of the Tenderer
(Yes /No)
Full Name Directly---- | Directly...... 1. Having the right to |1. Exercises
- S E— N % | % of appoint a majority | significant
National identity of shares voting rights of the board of the | influence or
card number or directors or an | control over the
Passport number 4 equivalent Company body of
Personal In(glrectly--‘ """ governing body of | the Company
Identification Indirectly-- | =~ }f’ of voting the Tenderer: Yes -- | (tenderer)
rights ——-NoO----
Number (where | | 777 % 8 2] NE, ioht held | v N
applicable) of shares s this right he es ----- 0----
directly or

Nationality indirectly?: 2.1s this influence
Date of birth or control
[dd/mmyyyy] Direct............... directly or
Postaladdress | | | | ... indirectly?
Residential Direct..............
address Indirect............
Telephone Indirect............
number
Email address
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Details of all Beneficial % of % of voting Whether a person | Whether a person
Owners shares a rights a person directly or indirectly | directly or
person holds | holds in the holds a right to appoint | indirectly exercises
in the company or remove a member of | significant influence
company the board of directors | or control over the
Directly or of the company or an | Company (tenderer)
indirectly equivalent governing | (Yes/No)
body of the Tenderer
(Yes / No)
2. Full Name Directly---- | Directly...... 1. Having the right to | 1. Exercises
: - S E— A % of appoint a majority significant
National identity of shares voting rights of the board of the |  influence or
card number or directors or an control over the
Passport number . equivalent Company body of
Personal Indirectly---—--- governing body of | the Company
e Indirectly-- | -—%o of voting the Tenderer: Yes -- | (tenderer)
Identification , rights
Number (where | | 7777 /o "_NOT"' . Yes - No----
applicable) of shares 2.1s this right held
directly or | 2.1s this influence
Nationality(ies) indirectly?: or control
Date of birth Z’i‘rzrcct‘gegr
[dd/mm/yyyy] Direct............... indirectly?
Postal address | | | | ...
- - Direct..............
Residential
address . .
Indirect............ Indirect. ... ........
Telephone
number
Email address
Occupation or
profession
3.
e.t.
[

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement
Regulatory Authority together with other details in relation to contract awards and shall be maintained in
the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the
Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph
Personally Identifiable Information in line with the Data Protection Act shall not be published or made
public). Note that Personally Identifiable Information (PII) is defined as any information that can be
used to distinguish one person from another and can be used to deanonymize previously anonymous data.
This information includes National identity card number or Passport number, Personal Identification
Number, Date of birth, Residential address, email address and Telephone number.

11I) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider
a natural person who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;
(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;
(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.
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V) What is stated to herein above is true to the best of my knowledge, information and belief.
Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete

name of person duly authorized to sign the Tender]

Designation of the person signing the Tender: ....................... [insert complete title of the person signing

the Tender]

Signature of the person named above: ....................... [insert signature of person whose name and

capacity are shown above]

Date this .............c........ [insert date of signing] day of....................... [Insert month], [insert year]

Bidder Official Stamp
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